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Hiring an Energy Services Company (ESCO) is
one way to identify and implement energy
efficiency projects in your facility.  Rather than
hiring multiple consultants, an ESCO can provide
experienced personnel to handle all aspects.  They
can also provide or obtain project financing,
operate and maintain the energy equipment and
guarantee the energy savings and performance of
the equipment.  If your organization knows what
services are needed but lacks staff time or
experience, hiring an ESCO could provide the
expertise needed to complete your project.

California Energy Commission
Energy Efficiency Division

How To Hire an
Energy Services Company
Energy Efficiency Project Management Handbook

This guide provides information on ESCOs and
their services.  It will help you decide whether you
need an ESCO and how to select the best one for
your facility.  This section concludes with a checklist
on what you can do to ensure a successful working
relationship with your ESCO.

Though this guide is directed at public agencies -
cities, counties, public schools, colleges and
hospitals and special districts, some of the
information may also be applicable to others.

The appendices contain a sample Request for
Qualifications (RFQ) agreement and other
information on ESCOs.
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• Large companies with existing energy
equipment businesses.  These companies
have all the technical and financial expertise
within their own staff. They generally focus
on large projects that cost more than
$500,000 and provide all project services,
from energy audit through equipment
maintenance and monitoring. Some also
provide administrative services such as
personnel to manage and operate your facility.
Many are directly involved in the energy
equipment business, especially, heating,
ventilating and air conditioning equipment and
controls.

• Large companies with existing energy
equipment servicing businesses.    These
companies are directly involved in the
installation and maintenance of equipment  C
mostly heating, ventilating and air conditioning
equipment.  Many have expertise and
knowledge in lighting and HVAC
technologies.  Some will focus on large
projects that cost more than $500,000 and
others are willing to do small lighting projects
costing less than $100,000.  These
companies can provide all services from the
energy audit through equipment maintenance
and monitoring.

• Companies that were previously energy
consultants. These companies have
expertise and knowledge with many types of
technologies. Larger ones have all the technical
experts within their company while smaller
ones will team up with others to provide
technical services such as energy audits,
project design, project management and

I. WHAT IS AN ENERGY
SERVICES COMPANY
(ESCO)?

An ESCO is a single firm that manages and
coordinates all phases of an energy project and
provides many types of services.  This section
discusses these services, the different types of
ESCOs, and how they differ from other types of
contractors.

A. Common Services

Typical services provided by most ESCOs
include:

• Energy audit

• Construction management services, including
preparation of performance specifications,
project design and project commissioning

• Project financing

• Project monitoring and guarantee of energy
savings

• Equipment maintenance and operations

Each of these services is discussed in detail later
in this guide.

B. Types of Energy Services
Companies

Based on a 1998 Energy Commission survey,
the ESCOs serving California are listed in
Appendix A. The main types are:
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monitoring.  Services such as equipment
maintenance are generally contracted to other
companies.

• Utility-originated firms.  With deregulation
of the electric industry in California, major gas
and electric utilities have established
companies to provide services including
energy audits, financing, installation and
maintenance. Many will guarantee energy
savings and some also include environmental
permitting and hazardous waste disposal.

• Companies specializing in one
technology.  For a specialized technology
like lighting, companies involved in the
manufacture and sale of equipment also can
provide technical analysis, equipment
specifications and project management.
Example firms include GE Lighting and Parke
Industries.

C. Comparison with Other Types of
Contractors.

ESCOs differ from architectural and engineering
(A&E) firms in several ways.  While both supply
engineering services, ESCOs also can provide or
help arrange financing, maintain equipment and
guarantee project performance or savings.

Some ESCOs enter into performance contracts
which guarantee that the cost of the project is
recovered from the energy savings.  If the project
fails to meet the guaranteed savings amount, the
ESCO may be required to compensate your
organization.

On the other hand, A&E firms provide only
technical analysis, engineering design and,
sometimes, construction management services.
They rarely provide project financing, guarantee
the project performance or savings, or offer
equipment maintenance.
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II. WHAT TYPICAL SERVICES DO
ESCOs PROVIDE?

Historically ESCOs provided a complete package
of services.  A recent Energy Commission survey
indicated that most ESCOs will bid for specific
services, tailoring their service to meet customer
needs.

Typical ESCO services include:

A. Energy Audit

An energy audit analyzes the operation of your
major energy-using systems and determines
whether  improvements can increase efficiency.

Some audits are prepared by companies that
specialize in a single technology and will focus on
one area, such as lighting.

A comprehensive audit, however, analyzes all
cost-effective energy projects for lighting, HVAC
equipment, domestic hot water systems, controls
and energy generation systems. Generally
prepared when performance contracting is
involved, comprehensive audits are referred to
by the ESCO industry as an “investment grade
audit.” They are detailed energy surveys that
evaluate the economic performance and
investment value of the project.

 The Energy Commission’s Guide to Preparing
Feasibility Studies for Energy Efficiency
Projects discusses what is typically contained
in an audit.

B. Construction Management
Services

By serving as a construction manager and
overseeing the installation of the project, an
ESCO can:

• Develop the overall project approach
• Manage the selection of contractors, such

as A&E firms and general contractors
• Manage contractor work
• Provide on-site construction management

and inspection services
• Obtain all regulatory permits
• Direct equipment testing, commissioning

and monitoring to verify energy savings

An ESCO may perform some or all of these
tasks.  A detailed description of these tasks
is contained in the Energy Commission’s
publication entitled How to Hire a
Construction Manager for Your Energy
Efficiency Project.

C. Project Financing

You can hire an ESCO and still use your own
funds to finance the projects. If you lack
funding, some ESCOs provide financing.
Others identify possible sources and serve as
a broker. Most ESCOs arrange third-party
municipal lease financing for public sector
customers.

Most public sector projects are typically
funded through municipal leases or master
leases which offer tax benefits to the leasing
company.  The leasing company passes a
portion of the tax benefits back to the public
entity in the form of a lower interest charge.
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For more information on project financing, please
refer to the Energy Commission publication
entitled Financing Public Sector Energy
Efficiency Projects.

Financing terms can be arranged so that energy
savings cover capital and interest.  Financing can
also be structured to be “off balance sheet” so
only the amount that is paid during a designated
accounting period is on the balance sheet.1   All
future payments do not appear on the balance
sheet.  This type of structure could be important
in organizations that have reached their maximum
debt limit or is limited by statute, bond ratings,
or fiscal prudence from assuming more debt.2

All other financing options will increase debt.

Financing is generally available for energy
projects through ESCOs or other sources. Don’t
let lack of funds prevent you from making energy
investments that pay for themselves from the
savings.

D. Project Guarantees

Having the ESCO guarantee project
performance may help get your project
approved through management.  Project
guarantees, however, are complex and tend to
increase project cost. It may take a long time to
negotiate a mutually acceptable agreement. One
of the complexities is reaching agreement on an
acceptable energy use baseline C the basis for
calculating future savings.

To verify that the project meets the performance
guarantees, ESCOs provide project monitoring
and verification.  Monitoring can be done by
installing meters on specific equipment to measure

equipment performance and operation, or it can
involve tracking utility bills in the affected buildings.
Since it requires that data be collected and
evaluated for the period of the performance
agreement, project metering can be expensive.
Metering of lighting and heating, ventilating and
air conditioning equipment can cost between one
and 10 percent of the construction cost, depending
on the number of measurements and systems and
parameters measured.1

Most ESCOs generally do not install meters but
will use energy accounting software to track utility
bills.  According to Matthew Muniz, Alameda
County’s General Services Agency, ESCOs
charge between three and five percent of the
project cost for the guarantee. In addition to this
cost, many ESCOs  will want your organization
to enter into an annual maintenance contract which
is discussed in the next section.

Some believe that guarantees are “not worth
much” since there are many ways to account for
energy savings, and any method is subject to “error
and interference.”3   Typically, only some
equipment is monitored and the data is
extrapolated for the equipment not monitored.
The calculation of “actual” savings is subject to
analysis and assumptions made by the ESCO;
often it is difficult to dispute their findings.  As a
result, actual savings cannot be determined with
absolute certainty.  Independent savings
verification is an option, but this adds additional
cost to your project.

Keep in mind that a project does not need a
guarantee to succeed,  if it has a good energy
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audit with realistic recommendations, a capable
project manager, and a team that knows how to
get the projects installed.  As one engineer put it,
“Doing your homework is your best guarantee.”3

E. Equipment Maintenance and
Servicing

In order to guarantee performance or savings, an
ESCO often will require a maintenance contract
and some control over your equipment.  This helps
the ESCO ensure that the installed equipment will
achieve the guaranteed savings stipulated in your
contract.

According to Matthew Muniz of Alameda
County, General Services Agency, the annual cost
of a maintenance contract is between one and
five percent of the project cost and depends on
the level of service desired.  Maintenance services
can include tracking utility bills, reviewing operation
strategies, reporting on equipment operating
problems, and repairing and replacing equipment.

In lieu of on-site maintenance, some ESCOs
develop a check list of required maintenance for
energy equipment.  Your maintenance staff will
be required to adhere to this checklist as part of
your agreement.

For some ESCOs, maintenance agreements are
a major part of their business.

F. Other Services

Some ESCOs provide a variety of other services,
such as:

• Administrative and technical support.
Qualified staff can be provided to operate and
manage your facility.

• Training.  With proper training, your in-house
staff can operate and maintain the equipment,
allowing you to forego the need for ESCO
maintenance.

• Specialized technical help. The ESCO  can
monitor indoor air quality, evaluate electricity
and gas purchase options, provide electricity
or gas or accomplish other specialized tasks.



Section II - ESCO Page 6



Section III - ESCO Page  7

III. WHAT ARE TYPICAL
CONTRACTS?

There are a number of ways to contract with
ESCOs depending on the degree of risk that your
organization assumes.  If the ESCO assumes all
the risks and guarantees project performance, the
cost for their services will be higher.

Typical ESCO contracts include an audit of your
facility, construction management, commissioning
and assurances that the project savings will pay
the debt service on the equipment.  Though custom
contracts are possible, the main types of contracts
are discussed in the following section and a
comparison is presented in Table 1 on page 9.

A. Shared Savings

In this arrangement, the ESCO provides the
capital and energy audit and you provide the
facility.2  Cost savings are measured according to
a mutually agreeable method and are shared
between your facility and the ESCO on either a
fixed or variable basis.  Examples of typical shared
arrangements include:

1. Variable fee -- C The fee depends on a fixed
percentage of the monthly savings.  As the
monthly savings fluctuates, so does the fee.

2. Scaled fee  -- The fee declines over time as
the ESCO recovers its investment.

3. Specified fee and split of savings in
excess of the fee  -- The fee is fixed and
any excess savings is split between the ESCO
and your organization.

4. Savings go to the ESCO until a specified
dollar amount is reached -- The ESCO
initially gets all the cost savings from the
project until a specified dollar amount.  After
that point, the ESCO splits the savings with
your facility.

Here are some areas to consider regarding these
arrangements:

• Shared savings contracts allow your
organization to put the financing off  balance
sheet since the ESCO provides the financing.
You do not need to use your organization’s
borrowing capacity.

• The ESCO carries financing, credit and
performance risks. Since the ESCO assumes
all these risk, the cost of money or the interest
charged is higher than in other options.

• Public agencies cannot share savings, with
private companies if tax-exempt financing is
used. In shared savings contracts, ESCO
financing is based on commercial interest rates
which is higher than tax-exempt financing.

• If there are no cost savings, the ESCO does
not get paid. If savings are greater than
expected, you will pay more than expected
for the use of the equipment. The ESCO and
financier hope that the future price of energy
will increase since it will increase their share
of the savings.2  For instance if the savings
were $1,000,000 and you agreed to share
50 percent of the savings, the ESCO share
will be $500,000. However, if the savings
increased to $2,000,000, the amount to the
ESCO will increase to $1,000,000 or 50
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percent of $2,000,000.  Unless an absolute
dollar value is specified, this scenario can also
happen in guaranteed savings approaches
when excess savings are shared with the
ESCO.

l With restructuring of the electric industry,
future energy prices will be volatile and the
risk to the ESCO greater since electricity
prices could drop and negatively affect the
savings.  To reduce the risk, the ESCO will
charge a higher interest rate for its money and
this will impact the actual dollars available to
invest in equipment.1

• In some cases, the ESCO can put your share
of the savings in an escrow account which
can be used for additional energy projects in
the future.

• Shared savings contracts generally allow you
to operate and maintain the equipment.

• Shared savings contracts can include some
or all the services listed on pages 3 to 5.

B. Guaranteed Savings Contracts

Contracts can be set up to guarantee that the
energy savings from the project will meet or
exceed a certain minimum amount  -- either the
full amount or a percentage of the savings
specified in the energy audit.

Here are some areas to consider:

• The savings are guaranteed to make your
equipment payments or debt service, provided
that energy prices do not fall below a specified

floor price.  The savings level is guaranteed to
meet or exceed the specified minimum, usually
an amount greater than your equipment
payment.

• Project financing is fully provided by your
organization through a loan, capital lease,
municipal lease or operating lease. The financier
does not rely on the savings guarantee since your
organization is responsible for the financing. The
guarantee’s presence or absence has little effect
on the cost of funds.3

• This approach allows the use of tax exempt
financing and allows your organization to retain
more of the savings than in shared savings
contracts.3  Tax exempt financing offers the
best interest rates.

As part of a guaranteed savings contract, ESCOs
monitor projects and sometimes provide equipment
maintenance.  This ensures that the equipment
operates as specified to achieve the projected
savings.  The results of their monitoring and
verification efforts are summarized in quarterly or
semi-annual project saving reports.  Other services
listed on pages 3 to 5 may be included as well.

Public facilities like guaranteed savings contracts
because the savings will pay for the project.  This
results in no out-of-pocket expenses. Though
guarantees are a nice insurance policy, seldom do
the projects not meet its intended energy savings
goals and estimates.

C. No Guaranteed Savings Contracts

In this type of contract, the ESCO only provides
the energy audit, design, construction management
and commissioning.  There is no guarantee of the
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energy savings or performance. Your facility
assumes the responsibility and financial risk.  In
exchange, your facility receives all the saving

benefits associated with the projects.  Project
financing can be linked to the accrued savings from
the project.

Table 1

Comparison of Shared Savings, Guaranteed Savings and Contracts with No Guarantees

Shared
Savings

Depends on
Contract

Yes

Yes

Yes

Yes

No

Yes

Yes

No

Yes

No Guaranteed Savings

Depends on how financing
is structured

Depends on how financing
is structured

Depends on how financing
is structured

Yes

Yes

Yes, after fee for services
 is paid

No

Yes, but to a lesser degree

Yes

Not applicable

Guaranteed
Savings

Yes

Depends on
financing

Depends on
financing

Yes

Depends on
contract

No

Yes

Yes

Yes

No

Features

The cost savings pay for equipment over
time.

Minimal risk to your organization since the
obligation is retired from the cost savings.

Contract structured so that the obligation is
off balance sheet; your organization does not
need to use its borrowing capacity.

Contract is considered new equity and is not
required to meet internal investment criteria.

Equipment can be operated and maintained
by your facility.

Full cost savings for the projects are realized
by your organization.

Requires establishment of protocol for
measuring energy savings.

Increases administrative burden and project
cost.

Project financing can be from tax-exempt
bonds/leases.

Payment to ESCO varies with the energy
savings.
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D. Other Considerations

Once your organization is experienced in getting
energy efficiency projects installed, you may
realize that these projects often are low risk.  You
may forego the need for a guarantee and shoulder
more of the risk in exchange for increased
financial benefits.  For example, your organization
may:

• Decide to purchase energy efficient equipment
and rely on the manufacturer’s warranties,
foregoing an ESCO guarantee.

• Perform your own post-installation
maintenance and accept the risk of
accountability within your own work force.

• Finance the installation and hire a construction
manager or ESCO to be accountable for
poor workmanship during installation.

• Forego the guaranteed savings if you are
confident that the projections in the energy
audit are valid.

• Perform your own post-installation
monitoring or energy accounting to verify
project savings.



IV. DO I NEED AN ENERGY
SERVICES COMPANY
(ESCO)?

The answer depends on these factors:

A. Do I have available staff to identify
and implement the energy project?

If you use your own people, the cost savings that
result are yours.  But your staff often have other

day-to-day responsibilities which could delay
project completion and negate any savings from
doing the project yourself.  An ESCO can
complete the project sooner and help you realize
the energy benefits sooner.

B. What are my organization’s
strengths and weaknesses?

Evaluate your organization’s strong points to
determine whether you need an ESCO.  The
following table can help you:

Section IV - ESCO Page 11

If you answer YES

Consider an ESCO.

Consider an ESCO. By deciding
early to use one, you may reduce
project implementation costs and
speed-up project installation.

Consider an ESCO with the
expertise to ensure timely project
installation.

Consider an ESCO since it
provides these and other services.
You can also contract with a
maintenance firm.

Consider an ESCO to provide
financing or to assist you in
securing it.  ESCOs typically
secure financing from third parties
such as municipal leasing
companies, banks, state, etc.

Strength/Weakness

Do you need help in getting internal
buy-in into the project?

Do you need help in identifying and
implementing projects?

Do you lack available and/or
experienced staff to install and
manage the project?

Do you lack available and
experienced staff to maintain the
equipment?

Do you lack project financing?

If you answer NO

Consider contracting out the
needed services.

Consider contracting out only the
necessary services. Use in-house
staff where possible.

Use in-house staff where possible
and consider contracting out
needed services. An ESCO can be
hired for certain services. It may
require a stipulated savings
amount when their staff and yours
work simultaneously.

Use your staff.

Use your funds or secure outside
funds from municipal leasing
companies, banks, state, etc.

Does My Organization Need an ESCO?



C. Do I plan to contract with many
firms to identify and implement
the project?

You may need to hire many contractors.  For
instance, you may need an engineering firm to
prepare the energy audit and the project
design, a construction manager to oversee the
project installation, and a general contractor
to install the projects.  The competitive hiring,
management and coordination of all these
contractors takes considerable time.

Working with several contractors requires
good communication to ensure everyone
understands the projects and the goals of your
agency.  In contrast, an ESCO typically has
staff who can identify, manage and implement
your projects and ensure accountability of all
work.

D. Do I have financing?

Finding outside financing can take time.  Some
ESCOs can provide financing or are able to
identify it for your projects.  Typically, they
refer public entities to tax exempt lease
programs since public agencies can secure the
lowest cost financing through tax exempt
methods not available to ESCOs.

E. Do I need a guarantee for the
savings?

According to James Waltz, Energy Consultant,
the best guarantee for a project is “proper
execution of the entire process and doing
energy efficiency work that makes sense.”
Expected savings should be realized if the
energy audit contains realistic assumptions, the

identified projects are right for your facility and
the equipment is properly installed.  It is more
important to focus on the experience and
expertise of the individuals or firms doing the
energy audit and the installation than on a
guarantee.

A guarantee for the savings may not be needed
for lighting projects or replacements of heating,
ventilating and air conditioning (HVAC)
equipment.  Lighting projects generally have
definite energy reductions since the only
variable is the operating hours which are
controlled by your facility, a savings guarantee
may not be needed.

You may also want to forgo a guarantee when
replacing equipment that is old or does not meet
local regulations.  Because the decision to
purchase the equipment is based on need and
not energy savings, guarantees add nothing to
the project.  A guarantee may be useful for
verifying savings for complex HVAC controls
which depend on operating assumptions and
schedules.

A guarantee often helps decision makers feel
at ease and confident that the energy savings
pays the debt service.

F. Do you already have an energy
audit which is less than two
years old?

If you have an audit and know what projects
you want, the next steps are to secure financing
and proceed with installation.  You can install
the projects yourself, hire contractors to do it
or secure the services of a construction
manager.
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If you have a recent audit but do not know how
to proceed with installation, it may be wise to hire
an ESCO.  However, the ESCO may do another
audit, especially if it is guaranteeing project
performance or savings. The cost of the new audit
is charged to your facility.

G. Will your management support a
decision to contract with an
ESCO?

When their governing boards approve, public
organizations can hire ESCOs through the sole
source process. Many organizations, however, still
opt for competitive bidding. To secure ESCO
proposals, a Request for Qualifications (RFQ)
needs to be developed. Once the ESCO is
selected, contract negotiations could be lengthy,
especially if guaranteeing the savings is required.
The competitive selection process can take up to
12 months.

 Advantages and Disadvantages of Hiring
an ESCO

Advantages

• Responsible for ensuring that the project is
installed and operating according to agreed
upon specifications.

• Can speed up installation so that your facility
can realize the savings sooner.

• Knows what projects are cost effective and
save energy.

• Can structure contract so that the savings pay
for capital improvements and be off balance
sheet.

• Can provide or arrange project financing.

• Is accountable for costs savings and project
benefits.

• Can guarantee equipment performance and
savings.

Disadvantages

• May  share the savings with the ESCO.

• May require another energy audit completed
by its staff even if you already have one.

• May only be expert on a particular technology
or recommend their own equipment. This
could compromise the objectivity of the
technical analysis.

• May require that you purchase a maintenance
agreement. One of the profit centers for the
ESCO could be equipment maintenance.

• May increase project costs due to the need
for monitoring and the risk of guaranteeing
savings.

 Advantages and Disadvantages of Using
In-House Staff versus an ESCO

Advantages

• All benefits and energy savings go to your
facility.
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• You control the project from start to finish
and determine which services can be done
internally versus those contracted out.

Disadvantages

• You may need to spend substantial time and
resources managing and overseeing the
project.  Multiple decision-makers could delay
the project

• If technical difficulties arise, you may lack the
expertise to resolve the problems. In-house
expertise may not be as sound as an ESCO’s.

Section IV - ESCO Page 14



V. WHAT ARE THE POSSIBLE
PACKAGES OF SERVICES?

The following lists the services offered by most
ESCOs:

• Energy audit
• Construction management
• Engineering design
• Installation
• Equipment commissioning  -- verification that

the equipment is operating according to the
project design

• Guaranteed savings
• Arrangement of project financing
• Equipment maintenance

Most ESCOs allow you to choose among these
services.  A few may insist on a set package,
especially if you want performance guarantees.

If your organization is unfamiliar with energy
efficiency projects and uncertain about the energy
savings, you may want the ESCO to perform all
the services.  Once you become familiar with the
process and realize that energy efficiency projects
pose little or no risk, however, some ESCO
services could be eliminated. For instance,
Alameda County contracted with an ESCO for
all services, except financing, for their initial
improvements. In subsequent contracts the county
eliminated equipment maintenance and
performance guarantees and obtained their own
financing.  As Alameda learned that energy
efficiency projects posed little risk and the savings
were always realized, they found it unnecessary
to have an ESCO provide all services.

Here are three examples of possible packages:

• Option 1:  Full Service Package

This includes all services listed previously in
this section. It would be a good choice for
those who: 1) lack available and qualified staff
to manage and maintain the project and 2)
need assurance that the project savings pay
for the equipment debt service.  This option
is the most expensive -- about one third of
the project costs goes toward financing and
two thirds to equipment maintenance and
savings verification.

• Option 2:  No Financing and No
Equipment Maintenance

Your organization secures the financing and
maintains the equipment while the ESCO
provides the remaining services listed
previously. This option is a good choice for
those with: 1) project financing, 2) available
and qualified (or trainable) staff to do
maintenance, and 3) a need for assurances
that the project savings pays for the equipment
debt service.  Many prefer this option since
the ESCO provides services that cannot be
handled by your organization.

• Option 3:  No Financing, No Guaranteed
Savings and No Equipment Maintenance

The ESCO provides project identification,
installation, construction management,
engineering design and equipment
commissioning. These functions are similar to
those performed by an engineering firm and a
construction manager.
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This option is a good choice for those with
financing and qualified and available
maintenance staff.  Organizations choosing this
option are confident that the energy savings
will happen and do not need a guarantee for
savings.  The emphasis is on a good energy
audit with sound assumptions and
recommendations and not on project
guarantees.

Section V - ESCO Page 16



VI. WHAT IS THE SELECTION
PROCESS?

Public facilities can select ESCOs through
competitive bid or sole source as determined by
your governing board or legal counsel.

State law (Government Code, Section 4217.10
et seq.), allows public facilities to select an ESCO
through sole source (Appendix B).  This method
can speed up project installation and reduce
administrative cost for both you and the ESCO.
The major disadvantage, however, is the lack of
competition and ability to compare multiple
proposals. You will be unable to determine
whether the proposed deal is the best.  Local
citizens, competing ESCOs and contractors could
blame your organization for using a non-
competitive selection process if problems arise.

Competitive bidding allows you to compare and
evaluate multiple proposals.  You can select the
ESCO that best meets your needs and
requirements.  The main disadvantage is the time
and staff required to prepare the bid documents
and evaluate the proposals.  Competitive bid
processes can take up to a year from the point of
bid document preparation to final selection.

These are the typical steps in the evaluation and
selection process for an ESCO:

A. Determine Project Objectives

Think of the reasons for hiring an ESCO.  What
objectives do you want to accomplish?  What
problems will be solved?  Will the ESCO provide
all services from energy auditing through
monitoring and verification? If not, what services

will they provide and what will be done by your
staff?  Will the ESCO help identify non-energy
projects?  Answering these questions early on
makes it easier to develop the Request for
Qualifications (RFQ) to solicit competitive bids.

B. Develop RFQ

The RFQ allows an ESCO to provide information
about its past performance, technical experience
and how it proposes to meet your objectives and
needs.   Main elements of the RFQ include:

• Description of the purpose and objective of
the project, including identification of the
buildings to be considered, energy use, facility
size and unique needs.

• Identification of the services desired, such as
energy audit, installation, construction
management, engineering design, equipment
commissioning, guaranteed savings, project
financing, and equipment servicing.

• Explanation of how proposals will be
evaluated, including the evaluation criteria and
weighting factors to be used. Development
of objective criteria is critical for ensuring that
only the most qualified ESCO are selected.

• Listing of the project schedule.

Contact other facilities who have already
contracted out for ESCO services to get samples
of their RFQs.  Appendix  C lists such facilities.
Appendix D contains a sample RFQ.

C. Release RFQ

Send the RFQ to several ESCOs to ensure that
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you get a number of responses from technically
qualified firms.  A partial list of ESCOs is
contained in Appendix A.  Create your own
mailing list from those in Appendix A or based on
discussions with the organizations in Appendix C
and others.

Have a bidder’s conference within three weeks
of the release date of the RFQ.  At the conference
you can answer questions from prospective
bidders.

D. Receive responses to the RFQ

Give prospective bidders an opportunity to do a
walk-through audit of your facilities.  This gives
the prospective bidder an idea of your project
potential and helps them decide whether or not
to submit a proposal.

Set a date that proposals are due -- typically six
weeks after release of the RFQ.

E. Evaluate Proposals

Form a team to review and rank each proposal.
The team could include members from your
administrative, technical and facility staffs. Ensure
that those assigned to manage and oversee the
work of the ESCO are also included. Other
members can include utility, state and other local
government representatives. The evaluation team
reviews each proposal and develops a “short list”
of those that meet the minimum qualifications.

F. Conduct oral interview

Have your team interview each of the short-listed
ESCOs. Performance contracting is a long-term

relationship; an interview can help ascertain
“partnership quality.”  Through the interview, the
team can evaluate the ESCO’s understanding of
the project and its recommended approach. If
the ESCO has completed a walk-through audit
of the affected facilities, potential energy projects
can be discussed during the interview.

G. Select an ESCO

Review each bidder’s technical, financial and
management experience.  Evaluate the results of
the oral interview and reference checks to select
the ESCO that best meets your needs. Use the
evaluation criteria in the RFQ to rate each ESCO.
As the ESCO will be your partner for a long
period, select one that shares your vision and
meets your needs.

As part of the evaluation and selection process:

• Have the ESCO provide examples of when
a client did not realize the full energy savings
and the reasons why.

• Request and check references of past clients.

• Investigate an ESCO’s organizational and
financial stability and when in doubt, a
performance bond to back up the guarantee
may be required.1   The cost of such bonds
become part of the project cost.

• Ask your colleagues about their experiences
with ESCOs on your list.

For projects with guaranteed savings, ask the
ESCO:

Page 18Section VI - ESCO



• How it will determine baseline energy use.
Have them explain the baseline operating
assumptions made for each building.

• How the future energy savings will be
calculated.

• If the total project savings include maintenance
and other non-energy savings or if they will
be based solely on energy.  Maintenance and
non-energy savings are difficult to quantify and
substantiate unless you currently have existing
contracts or documentation for the costs of
these services.

• How the guarantee will be affected if the
baseline conditions change in the future.

• Who will stand behind the guarantee, if the
ESCO goes out of business before the
contract term.

H. Approve the ESCO

Obtain the approval of your governing board for
the selected company.  When your board or city
council approves the selection, your organization
and the ESCO will sign a Letter of Intent or a
Project Development Agreement.

I. Sign Letter of Intent (LOI) or
Project Development Agreement

A Letter of Intent usually applies only to the
preparation of the energy audit, detailing its
requirements and guidelines.  Sometimes a sample
audit is included and the LOI requires that the
ESCO prepare an audit of similar quality.

When preparing a Letter of Intent, state any
special project needs or requirements, indicate
the cost of the audit and the terms for payment.
If you decide not to proceed with the projects
recommended in the energy audit, for instance,
the LOI should indicate the amount to be paid to
the ESCO.  Make sure that there are no clauses
in the LOI that prevents you from using someone
else to implement the projects.

Project development agreements or planning
agreements are rapidly replacing LOIs in the
ESCO business.  These agreements are usually
three to four pages in length and typically consist
of: a) project objectives, b) energy audit
requirements -- similar to those required for a
LOI, and c) minimum project requirements as
determined by your organization.  The latter could
be economic criteria, such as projects must have
a simple payback of less than five years.  These
agreements protect your organization from having
to pay for an audit that does not meet your needs.

J. Prepare Energy Audit

The energy audit identifies cost-effective energy
efficiency projects.  When it is complete, have
your staff review it, especially maintenance and
facility personnel who are responsible for
equipment operations.  This will:

• Ensure that assumptions, such as base year
calculations, are realistic and reflect the
operations of your facility.

• Verify that the recommended projects are
feasible and appropriate.
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K. Develop Agreement or
Performance Contract.

Once the energy audit is completed to your
satisfaction, develop an agreement with the ESCO
to get the projects installed.

The agreement identifies the ESCO’s work scope
and responsibilities, from installation through
training and commissioning.  The agreement may
also include requirements for the ESCO to provide
on-going project monitoring and metering of
energy savings and equipment maintenance.

If your organization requires that savings be
guaranteed by the ESCO, the contract will
stipulate: a) how baseline energy use will be
determined, b) how the future energy savings will
be calculated, and c) how the savings would be
adjusted due to future changes.

Establishment of baseline energy use is one of the
most important factors in the agreement since it is
the basis for determining future cost savings.  For
accuracy, the baseline must reflect:

• Actual schedules for operation and use of
space

• Actual hours of operation
• Typical weather

Since every conceivable contingency cannot be
addressed in an agreement, include a re-open
clause in your contract.  This allows you to include
additional terms in the future that are mutually
agreed upon by the ESCO and your organization.
A sample agreement is contained in Appendix
E.
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explanations of when an organization did not
realize its full energy savings.

• Recognize that if you want the guarantee, the
ESCO may require that certain services be
included in your agreement, such as
preparation of equipment specifications and
design documents, equipment maintenance
and project monitoring and verification.
Guarantees may also be tied to specific
operating hours and requirements.

• Have the agreement put you in charge and
require your approval at every step of the
process.

• Stipulate who gets the savings generated
during the installation period.

• Identify milestones in the agreement including:
– Hiring subcontractors
– Developing the energy audit
– Identifying energy efficiency measures to

implement
– Commissioning and start-up
– Determining monitoring and verification

procedures

! Determine how you can terminate the
agreement with cause and minimize the
amount spent.

! Define and delineate the ESCO services and
deliverables desired by your organization.

! Indicate that no payment will be made to the
ESCO until all regulatory agencies have
approved the installation.  For hospitals, the
Office of Statewide Health Planning and
Development needs to approve all projects.
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VII. WHAT CAN I DO TO ENSURE A
SUCCESSFUL PROJECT?

A. ESCO Selection

• Focus on the ESCO team’s technical
expertise and experience -- especially in
successfully identifying, installing and
completing projects similar to yours.  Request
sample energy audits, feasibility studies and
design documents from similar projects to help
you evaluate their past work.

• Contact references.  Are they satisfied with
the energy savings and the final results?  How
was their experience in working with the
ESCO?

• Look for companies that will be around during
and after your projects are installed.   Request
annual financial statements to review financial
capability and stability.

• Look for companies that offer choices and
provide services that you want rather than a
set package of services.

B. ESCO Agreement Considerations

• Do not overestimate the value of a guarantee.
Savings will occur as expected when the
energy audit is done well and appropriate
projects are installed properly.  Focus more
on the experience and expertise of the
individuals or firms doing the energy audit and
the installation than on a guarantee of savings.

• Have the ESCO provide examples and



For public schools and community colleges,
project approval may be needed from the
Division of the State Architect.  For all other
public agencies, project approval may be
needed from the appropriate local planning
agency.

C. Working with the ESCO

! Pay attention to the development of the energy
audit, the final design and the commissioning
of the projects.

! Actively monitor the program and
performance of the ESCO.

! Have your staff and others review the energy
audit.  The audit is the basis for future
negotiations regarding guaranteed savings or
performance requirements.

! Have a planned communications strategy,
including progress meetings to discuss project
status.

! Identify any problems with implementation,
budget or regulations.

D. Outside Assistance

! Contact your utility.  Many utilities have been
involved in energy efficiency projects for 10
to 20 years and have staff that can provide
high-quality objective support.  Some offer
technical and financial assistance that can
compliment ESCO services.

Some utilities can provide lists of ESCOs and
assist in the review of ESCO contracts, energy
audits and other technical documents.  A few

Page 22Section VII - ESCO

offer direct incentives to ESCOs that
implement projects in your facilities. The
incentive can be used to buy down your
equipment or finance costs.

! Contact other governmental agencies.

Recently, several public agencies have worked
with ESCOs to get energy efficiency projects
identified and installed.  They can provide
information about their own experiences,
identify beneficial services, provide sample bid
documents and help you review ESCO
proposals.  A partial list of such organizations
is contained in Appendix C.



1. U. S. Department of Energy, North American Energy Measurement and Verification Protocol,
March 1996

2. Energy Task Force of the Urban Consortium for Technology Initiatives and Hetch Hetchy Water
and Power, Bureau of Energy Conservation, City and county of San Francisco, California, Picking
Up the Pace, An Evaluation of Energy Project Delivery Options and Financing Mechanisms, 1997

3. Waltz, James, Energy and Environmental Management, "How to Marry an ESCO," September
1995, pages 23-27
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 APPENDIX A

PARTIAL LIST OF ENERGY SERVICES COMPANIES
SERVING CALIFORNIA

Here is a partial list of Energy Services companies serving California, derived from responses
received from an Energy Commission survey.  The Energy Commission and the State of California
make no warranty, express or implied, and assume no legal liability for information on this list.
This list does not constitute an endorsement by the Energy Commission or the State of California.

As the energy services industry is dynamic, mergers and acquisitions are constantly occurring.
The Energy Commission will periodically update the information on this list.  The updates will
be posted on the Energy Commission web site at:

www.energy.ca.gov/reports/efficiency_handbooks/P400-97-001E.PDF
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Table A-1 
 

PARTIAL LIST OF ENERGY SERVICES COMPANIES SERVING CALIFORNIA 
 

Organization Name Address City                State  Zip       Telephone Fax Web-Address 

Aircon Energy, Inc. 
 

4234 N. Freeway 
Blvd.,  Suite 100 

Sacramento 
 

CA 
 

95834  (916)
 922-2004 

(916)  
922-6481 

airconenergy.com  
 

AMERESCO 
(Headquarters) 

4133 D Mohr Avenue 
 

Pleasanton 
 

CA 
 

94566 (925)  
426-3024 

(925)  
426-3027 

ameresco.com 
 

AMERESCO 4212 Graystone Drive Yorba Linda CA 92886 (714) 
524-5400 

(714) 
985-0971 

ameresco.com 

AMTRAN 
 

2760 N. Roxbury 
Street 

Orange 
 

CA 
 

92867  (800)
823-7400 

(714)  
283-1300    

 

Cal-Air, Inc.  
(Northern/Central 
California) 

4061 Seaport Blvd. 
 

Sacramento 
 

CA 
 

95691   (916)
375-8405 

(916)  
375-8420 

calair.com 
 

Cal-Air, Inc. 
(Southern California) 

12393 Slauson 
Avenue 

Whittier 
 

CA 
 

90606   (562)
698-8301 

(562)  
693-4075 

calair.com 
 

Cal-Air, Inc. 
(Bay Area) 

1555 S. Seventh 
Street, Bldg. K 

San Jose 
 

CA 
 

95112   (408)
918-0692 

(408)  
489-7584 

calair.com 
 

Carrier Corporation 
 

1431 N. Market Blvd., 
Suite 4 

Sacramento 
 

CA 
 

95834   (916)
928-9500 

(916)  
928-9222 

carrier.com 
 

CBM Consulting, Inc. 17601 S. Denver 
Avenue 

Gardena 
 

CA 
 

90248   (310)
329-0102      

(310)  
329-1021    

cbmconsulting. 
com 

Chevron Energy 
Solutions 
(CA Headquarters) 

345 California Street,  
32nd Floor 
 

San 
Francisco 

CA 
 

94104 (800)  
982-6887 
 

(415)  
733-4950 
 

chevrontexaco. 
com 

Chevron Energy 
Solutions 

650 Town Center,  
Suite 150 

Costa Mesa 
 

CA  92626
 

(714)  
429-3300 

(714)  
429-3301 

chevrontexaco. 
com 

Chevron Energy 
Solutions 

150 E. Colorado Blvd., 
Suite 360 

Pasadena 
 

CA 
 

91105   (626)
564-8204 

(626)  
564-2814 

chevrontexaco. 
com 
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PARTIAL LIST OF ENERGY SERVICES COMPANIES SERVING CALIFORNIA 

 

Organization Name Address City                State  Zip      Telephone Fax Web-Address 

Chevron Energy 
Solutions 

9521 Folsom Blvd., 
Suite R 

Sacramento 
 

CA  95827
 

(916)  
857-1200 

(916)  
857-1212 

chevrontexaco. 
Com 

Chevron Energy 
Solutions 

4030 Moorpark Avenue, 
Suite 125 

San Jose CA 95117 (408) 
246-3294 

(408) 
246-1485 

chevrontexaco. 
Com 

Chevron Energy 
Solutions 

6001 Bollinger Canyon San Ramon CA 94583 (925) 
842-1000 

 chevrontexaco. 
Com 

Chevron Energy 
Solutions 

1776 W. March Lane,  
Suite 110 

Stockton    CA 95207 (209)
954-4000 

(209)  
477-9136 

chevrontexaco. 
Com 

Co-Energy Group, LLC 
(Headquarters) 

1050 E. Flamingo Road,  
Suite N136 

Las Vegas NV 89119 (702)  
650-0557 

(702) 
650-0517 

coenergygroup. 
com 
 

Co-Energy Group. LLC 
 

Auburn Professional 
Center, 550 High Street 

Auburn 
 

CA   95603 (530)
268-8967 

(530) 
268-1619 

coenergygroup. 
com 

Conservation Services 
Group 

40 Washington St. Westborough MA   01581 (508)
836-9500 

(508) 
836-3138 

csgrp.com 

Conservation Services 
Group 

16967 Main St.,  
Suite 108 

Hesperia    CA 92345 (760)
947-0081 

(760) 
947-0086 

csgrp.com 

Conserving America 
Corporation 

450 Newport Center 
Drive, #400 

Newport 
Beach 

CA   92660 (949)
718-1100 

(949) 
718-1110 

conserving 
america.com 

Constellation 
New Energy 

350 S. Grand Avenue,  
Suite 2950 

Los 
Angeles 

CA  90071 (213) 
576-6000 

(213) 
576-6070 

newenergy.com 

Constellation 
New Energy 

2175 N. California Blvd., 
Suite 300 

Walnut 
Creek 

CA  94596
 

(925)  
287-4500 

(925)  
256-4501 

newenergy.com 

Custom Energy 
 

9217 Cody Overland 
Park 

KS   66214 (800)
356-1239 

(913) 
888-5558 

customenergy. 
com 
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PARTIAL LIST OF ENERGY SERVICES COMPANIES SERVING CALIFORNIA 

 

Organization Name Address City                State  Zip       Telephone Fax Web-Address 

Custom Energy 
 

2348 N. Sterling Ave. 
#212 

San 
Bernardino 

CA   92404 (858)
829-3133 

(309) 
273-6870 

customenergy. 
com 

Electro-Test, Inc. 
 

3150B E. Birch Street     
 

Brea               
 

CA  92821 (714) 
961-2888 

(714) 
961-2889 

electro-test.com 
 

Electro-Test, Inc. 
 

1951 Rutan Dr. Livermore CA 94551 (925)  
243-6350 

(925) 
455-5272 

electro-test.com 
 

Electro-Test, Inc. 
 

1808 Tribute Road,         
Suite E 

Sacramento     CA 95815 (916)
920-5014 

(916) 
920-9020 

electro-test.com 
 

Electro-Test, Inc. 
 

9825 Carroll Center 
Road, Suite 300 

San Diego      
 

CA   92126 (858)
695-9551 

(858) 
695-0861 

electro-test.com 
 

Electro-Test, Inc. 
 

728 Charcot Ave. San Jose CA 95131 (408)  
434-5330 

(408) 
577-1960 

electro-test.com 
 

Electro-Test, Inc. 
 

3470 Fostoria Way,  
Suite A 

San 
Ramone 

CA  94583 (925) 
328-3400 

(925) 
824-0333 

electro-test.com 
 

Electro-Test, Inc. 
 

131-B So. Dunworth 
St. 

Visalia  CA 93292 (559)  
737-9767 

(559) 
737-9769 

electro-test.com 
 

EMCOR Energy  
Services (NAA) 

505 Sansome Street,  
Suite 1600 

San 
Francisco 

CA    94111 (415)
434-2600  

(415) 
434-2321 

emcor-energy- 
edge.com 

Energy Controls  
and Concepts 

1758 Orange Tree 
 

Redlands     CA 92374 (909)
335-1699      

(909)  
335-5715    

expertlighting.com 
 

Energy Retrofit Group, 
Inc. 

6119 Seaside Walk Long Beach CA 90803 (562)  
434-6066 

(562) 
434-5754 

 

EnSave Energy 
Performance, Inc. 

65 Millet St.,  
Suite 105 

Richmond   VT 05477 (800)  
732-1399 

(802) 
434-7011 

ensave.com 

Ferreira Service, Inc. 
 

2566 Barrington Court 
 

Hayward 
 

CA  94545
 

(800)  
522-6064 

(510)  
783-3375 

ferreira.com 
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PARTIAL LIST OF ENERGY SERVICES COMPANIES SERVING CALIFORNIA 

 

Organization Name Address City                State  Zip       Telephone Fax Web-Address 

Green Tech Energy 
Services, Inc. 

15825 Prairie Ave. Lawndale CA 90260 (310)  
644-6418 

(310) 
644-6421 

greentechenergy. 
com 

Honeywell International 
Inc. 

21270 Cabot Blvd. 
 

Hayward 
 

CA   94545
 

(510)  
265-2030 

 honeywell.com
 

Honeywell International 
Inc. 

6 Centerpointe Drive 
 

La Palma 
 

CA  90623
 

(714)  
562-3000 

(714)  
562-3125 

honeywell.com 
 

Honeywell International 
Inc. 

1740 Creekside Oaks 
Drive, Suite 150              

Sacramento   
 

CA    95833 (916)
923-7800      

(916)923-
7809 

honeywell.com 
 

Invensys Building 
Systems 

1901 Betmor Lane Anaheim CA 92805 (714)  
978-1600 

(714) 
938-1305 

invensys.com 

Johnson Controls 5770 Warland Dr.,          
Suite A 

Cypress  CA 90630 (562)  
799-8882 

(562) 
799-3621 

jci.com 

Johnson Controls 3526 Breakwater Ct. Hayward CA 94545 (510)  
783-4000 

(510) 
785-3170 

jci.com 

Johnson Controls 3065 Kilgore Rd. Rancho 
Cordova 

CA  95670 (916)  
635-6699 

(916) 
638-5672 

jci.com 

Johnson Controls 9550 Ridgehaven Ct. San Diego CA 92123 (619)  
560-9966 

(619) 
560-0709 

jci.com 

Kema-Xenergy, Inc. 
 

492 Ninth Street,  
Suite 220  

Oakland  CA 94607 (510) 891-
0446 

(510) 
891-0440 

xenergy.com 
 

Kema-Xenergy, Inc. 
 

16466 Bernardo 
Center Drive,  
Suite 250 

San Diego CA 92128 (619) 
 675-0905 

(619)  
675-0904 

xenergy.com 
 

Kema-Xenergy, Inc. 
 

1278 E. Katella 
Avenue 

Anaheim     CA 92805 (714)
939-9020 

(714)  
939-9022 

xenergy.com 
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PARTIAL LIST OF ENERGY SERVICES COMPANIES SERVING CALIFORNIA 

 

Organization Name Address City                State  Zip       Telephone Fax Web-Address 

Kinetic Systems, Inc 
 

7 Marconi 
 

Irvine 
 

CA  92618
 

(949)  
770-7364 

(949)  
770-7416 

kineticsgroup.com 

Mesa Energy  
Systems, Inc. 

5 Vanderbilt 
 

Irvine 
 

CA  92618 (949) 
460-4602 

(949) 
460-4612 

mesaenergy.com 
 

Northeast Energy  
Services, Inc.           
(NORESCO) 

17671 Cowan,  
Suite 206 

Irvine 
 

CA  92614 (949) 
251-0220 

(949) 
253-2049 

noresco.com 
 

Northeast Energy  
Services, Inc.           
(NORESCO) 

3111 Fite Circle,  
Suite 101 

Sacramento    CA 95827 (916)
366-7180 

(916) 
366-7183 

noresco.com 
 

Northeast Energy  
Services, Inc.           
(NORESCO) 

100 Produce Avenue,  
Suite L 
 

S. San  
Francisco 
 

CA   94080 (650)
589-3700 

(650) 
589-3750 

noresco.com 
 

Onsite Energy 
Corporation 

701 Palomar Airport 
Road, Suite 200 

Carlsbad 
 

CA   92009 (760)
931-2400 

(760)  
931-2405 

onsitenergy.com 
 

Orion Energy 
 

One Harbor Drive,  
Suite 112 

Sausalito 
 

CA  94965 (415) 
381-1212 

(415)  
331-0280 

 

Parke Industries 2247 Lindsay Way 
 

Glendora    CA 91740 (909)
394-0230 

(909) 
394-0310 

parkeindustries. 
com 

Phillips Enterprises, Inc. 
 

1805 Tribute Road,  
Suite B 

Sacramento    CA 95815 (916)
922-3192 

(916)  
922-5311 

 

Planergy International 
(Headquarters) 

1003 W. Cutting Blvd.,  
Suite 110 

Richmond 
 

CA   94804 (510)
232-0386 

(510)  
232-0453 

planergy.com 
 

Romero Management 
Associates 

2606 W. Avenue - O 
 

Palmdale   CA 93551 (661)  
272-9018 

(661) 
272-9051 

rmaenergy.com 
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PARTIAL LIST OF ENERGY SERVICES COMPANIES SERVING CALIFORNIA 

 
Sempra Energy 
Solutions 

555 West 5th St. Los 
Angeles 

CA    90013 (213)
244-1200 

(305) 
422-7870 

semprasolutions. 
com 

Sempra Energy 
Solutions 

101 Ash St. San Diego CA 92101 (619)  
696-3100 

(619) 
696-3103 

semprasolutions. 
com 

Servi-Tech  
Controls, Inc. 

6903 Meany Avenue 
 

Bakersfield     CA 93308 (661)
588-8050 

(661)  
588-0960 

servi-techcontrols. 
com 

Servi-Tech  
Controls, Inc. 

2480 S. Cherry 
Avenue 

Fresno    CA 93706 (559)
264-6679 

(559)  
264-0841 

servi-techcontrols. 
com 

Servi-Tech  
Controls, Inc. 

2112 Eastman Drive,  
Suite 105 

Ventura    CA 93003 (805)
650-4882 

(805)  
650-9436 

servi-techcontrols. 
com 

Siemans Building  
Technologies, Inc.  

10775 Business 
Center Drive 

Cypress  CA 90630 (714) 
761-2200 

(714)  
761-2134 

us.sbt.siemans. 
com 

Siemans Building  
Technologies, Inc.  

25821 Industrial Blvd.,  
Suite 300 

Hayward   CA 94545 (510)  
783-6000 
ext 266 

(510)  
293-2100 
 

us.sbt.siemans. 
com 
 

Siemans Building  
Technologies, Inc. 

660 Bercut Dr.,                
Suite B 

Sacramento     CA 95814 (916)
553-4444 

(916) 
447-4724 

us.sbt.siemans. 
com 

Siemans Building  
Technologies, Inc. 

9835 Carroll Center 
Rd., Suite 100 

San Diego CA 92064 (858)  
693-8711 

(858) 
536-5593 

us.sbt.siemans. 
com 

Super Systems, Inc. 
 

17561 Teachers Ave.,   
Bldg. A 

Irvine   CA 92614 (949) 
786-7117 

(949)  
733-3430 

supersystems.org 

Syska Hennessy Group, 
Inc 

11500 W. Olympic 
Blvd., Suite 680 

Los 
Angeles 

CA    90064 (800)
858-2478 

(310)  
473-7468 

cem.syska.com 
 

Syska Hennessy Group, 
Inc 

9665 Granite Ridge 
Dr., Suite 110 

San Diego CA 92123 (858)  
244-0360 

(858) 
244-0361 

cem.syska.com 
 

Syska Hennessy Group, 
Inc 

425 California St.,           
Suite 1250 

San 
Francisco 

CA    94104 (415)
288-9060 

(415) 
835-0385 

cem.syska.com 
 

 



Table A-1 
 

PARTIAL LIST OF ENERGY SERVICES COMPANIES SERVING CALIFORNIA 
 
TAC Americas 
California 

14 Silveroak Aliso Viejo CA 92656 (949)  
830-4241 

(949) 
830-4241 

tac-americas.com 

Trane  4833 White Bear
Parkway 

 St. Paul CA 55110 (651)  
407-3800 

(651) 
407-3940 

trane.com 

Yamas Controls, 
Southern California, Inc 

1901 Betmore Lane 
 

Anaheim     CA 92805 (714)
978-1600 

(714) 
938-1305 

yamas.com 
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APPENDIX B

CALIFORNIA STATE LAW PERTAINING TO
ENERGY CONSERVATION CONTRACTS

The following is from the Government Code, Chapter 3.2, Sections 4217.10 to 4217.18.

Chapter 2.3
ENERGY CONSERVATION CONTRACTS

Section
4217.10 Energy conservation, cogeneration and alternative energy supply sources at public

agency facilities.
4217.11 Definitions.
4217.12 Energy service contracts and facility ground leases; authorization; findings.
4217.13 Terms of contracts and leases.
4217.14 Contracts for sale of electricity, electrical generating capacity, or thermal energy.
4217.15 Basis for findings required as to financing and sales contracts and facility. leases.
4217.16 Agreement or lease proposals; requests; evaluations; basis contract awards.
4217.17 Public agencies’ authority.
4217.18 Flexibility as to structuring of, characterizing components as realty or personalty, and

granting security interests.

  Chapter 3.2 was added by Stats. 1983, c. 868, §1.

Cross References

Hydroelectric alternate energy supply sources, see Water Code Appendix §84-4.13

§4217.10. Energy conservation, cogeneration and alternative energy supply sources at public
agency facilities.

To help implement the policy set forth in Section 25008 of the Public Resources Code, and to extend
that policy to facilities of local governments, public agencies may develop energy conservation,
cogeneration, and alternate energy supply sources at the facilities of public agencies in accordance
with this chapter.

§4217.11. Definitions.

The following terms, whenever used in this chapter, have the meanings given in this section, except
where the context clearly indicates otherwise:



(a) “Alternate energy equipment” means equipment for the production or conversion of energy
from alternate sources as its primary fuel source, such as solar, biomass, wind, geothermal,
hydroelectricity under 30 megawatts, remote natural gas of less than one billion cubic feet estimated
reserves per mile from an existing gas gathering line, natural gas containing 850 or fewer British
Thermal Units per standard cubic foot, or any other source of energy, the efficient use of which will
reduce the use of fossil or nuclear fuels.

   (b) “Cogeneration equipment” means equipment for cogeneration, as defined in Section 218.5 of
the Public Utilities Code.

   (c) “Conservation measures” means equipment, maintenance, load management techniques and
equipment, or other measures to reduce energy use or make for a more efficient use of energy.

   (d) “Conservation services” means the electrical, thermal, or other energy savings resulting from
conservation measures, which shall be treated as a supply of such energy.

   (e) “Energy conservation facility” means alternate energy equipment, cogeneration equipment, or
conservation measures located in public buildings or on land owned by public agencies.

   (f) “Energy service contract” means a contract entered into by a public agency with any person,
pursuant to which the person will provide electrical or thermal energy or conservation services to a
public agency from an energy conservation facility.

   (g) “Facility financing contract” means a contract entered into by a public agency with any person
whereby the person provides financing for an energy conservation facility in exchange for repayment
of the financing and all costs and expenses related thereto by the public agency.  A facility financing
contract may provide for the person with whom the public agency contracts to provide any
combination of feasibility studies for, and design and construction of, all or part of the energy
conservation facility in addition to the financing and other related services, and may provide for an
installment sale purchase, another form of purchase, or amortized lease of the energy conservation
facility by the public agency.

   (h) “Facility ground lease” means a lease of all, or any portion of, land or a public building owned
by, or under lease to, a public agency to a person in conjunction with an energy service contract or a
facility financing contract.  A facility ground lease may include, in addition to the land on which
energy conservation facilities will be located, easements, rights-of-way, licenses, and rights of
access, for the construction, use, or ownership by the person of the facility and all related utility lines
not owned or controlled by the interconnecting utility, and offsite improvements related thereto.  A
facility ground lease may also include the addition or improvement of utility lines and equipment
owned by the interconnecting utility which are necessary to permit interconnection between that
utility and an energy conservation facility.
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   (i) “Person” means, but is not limited to, any individual, company, corporation, partnership,
limited liability company, public agency, association, proprietorship, trust, joint venture, or other
entity or group of entities.

   (j) “Public agency” means the state, a county, city and county, city, district, community college
district, school district, joint powers authority or other entity designated or created by a political
subdivision relating to energy development projects, and any other political subdivision or public
corporation in the state.

   (k) “Public building” includes any structure, building, facility, or work which a public agency is
authorized to construct or use, and automobile parking lots, landscaping, and other facilities,
including furnishings and equipment, incidental to the use of any structure, building, facility, or
work, and also includes the site thereof, and any easements, rights-of-way appurtenant thereto, or
necessary for its full use.

§4217.12. Energy service contracts and facility ground leases; authorization; findings.

   (a) Notwithstanding any other provision of law, a public agency may enter into an energy
service contract and any necessarily related facility ground lease on terms that its governing body
determines are in the best interests of the public agency if the determination is made at a regularly
scheduled public hearing, public notice of which is given at least two weeks in advance, and if the
governing body finds:

   (1) That the anticipated cost to the public agency for thermal or electrical energy or conservation
services provided by the energy conservation facility under the contract will be less than the
anticipated marginal cost to the public agency of thermal, electrical, or other energy that would
have been consumed by the public agency in the absence of those purchases.

   (2) That the difference, if any, between the fair rental value for the real property subject to the
facility ground lease and the agreed rent, is anticipated to be offset by below-market energy
purchases or other benefits provided under the energy service contract.

   (b) State agency heads may make these findings without holding a public hearing.

§4217.13. Terms of contracts and leases.

Notwithstanding any other provision of law, a public agency may enter into a facility financing
contract and a facility ground lease on terms that its governing body determines are in the best
interest of the public agency if the determination is made at a regularly scheduled public hearing,
public notice of which is given at least two weeks in advance, and if the governing body finds that
funds for the repayment of the financing or the cost of design, construction, and operation of the
energy  conservation  facility,  or  both,  as  required  by  the  contract, are projected to be
available from revenues resulting from sales of electricity or thermal energy from the facility or
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both as required by the contract, are projected to be available from revenues resulting from sales of
electricity or thermal energy from the facility or from funding that otherwise would have been used
for purchase of electrical, thermal, or other energy required by the public agency in the absence of
the energy conservation facility, or both.  State agency heads may make these findings without
holding a public hearing.

§§§§§4217.14.  4217.14.  4217.14.  4217.14.  4217.14.  Contracts for sale of electricity, electrical generating capacity, or thermal energy.

Notwithstanding any other provision of law, the public agency may enter into contracts for the sale
of electricity, electrical generating capacity, or thermal energy produced by the energy conservation
facility at such rates and on such terms as are approved by its governing body.  Any such contract
may provide for a commitment of firm electrical capacity.

§§§§§4217.15.   B4217.15.   B4217.15.   B4217.15.   B4217.15.   Basis for findings rasis for findings rasis for findings rasis for findings rasis for findings requirequirequirequirequired as to financing and sales contracts and facilityed as to financing and sales contracts and facilityed as to financing and sales contracts and facilityed as to financing and sales contracts and facilityed as to financing and sales contracts and facility. leases.. leases.. leases.. leases.. leases.

The public agency may, but is not required to, base the findings required under Sections 4217.12
and 4217.13 on projections for electrical and thermal energy rates from the following sources:

   (a) The public utility which provides thermal or electrical energy to the public agency.

   (b) The Public Utilities Commission.

   (c) The State Energy Resources Conservation and Development Commission.

   (d) The projections used by the Department of General Services for evaluating the feasibility of
energy conservation facilities at state facilities located within the same public utility service area as
the public agency.

§§§§§4217.16.  Agr4217.16.  Agr4217.16.  Agr4217.16.  Agr4217.16.  Agreement or lease preement or lease preement or lease preement or lease preement or lease proposals; roposals; roposals; roposals; roposals; requests; evequests; evequests; evequests; evequests; evaluations; basis contract awaraluations; basis contract awaraluations; basis contract awaraluations; basis contract awaraluations; basis contract awards.ds.ds.ds.ds.

Prior to awarding or entering into an agreement or lease, the public agency may request proposals
from qualified persons.  After evaluating the proposals, the public agency may award the contract
on the basis of the experience of the contractor, the type of technology employed by the contractor,
the cost to the local agency, and any other relevant considerations.  The public agency may utilize
the pool of qualified energy service companies established pursuant to Section 388 of the Public
Utilities Code and the procedures contained in that section in awarding the contract.

§§§§§4217.17. P4217.17. P4217.17. P4217.17. P4217.17. Public agenciesublic agenciesublic agenciesublic agenciesublic agencies’ author’ author’ author’ author’ authorityityityityity.....

This chapter does not limit the authority of any public agency to construct energy conservation
projects or to enter into other leases or contracts relating to the financing construction, operation,
or use of alternate energy type facilities in any manner authorized under existing law.  This chapter
shall not be construed to abrogate Section 14671.6.
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§§§§§4217.18. F4217.18. F4217.18. F4217.18. F4217.18. Flexibility as to strlexibility as to strlexibility as to strlexibility as to strlexibility as to structuructuructuructuructuring of, charactering of, charactering of, charactering of, charactering of, characterizing components as rizing components as rizing components as rizing components as rizing components as realty or personaltyealty or personaltyealty or personaltyealty or personaltyealty or personalty,,,,,
and granting securand granting securand granting securand granting securand granting security interity interity interity interity interests.ests.ests.ests.ests.

The provisions of this chapter shall be construed to provide the greatest possible flexibility to
public agencies in structuring agreements entered into hereunder so that economic benefits may be
maximized and financing and other costs associated with the design and construction of alternate
energy projects may be minimized.  To this end, public agencies and the entities with whom they
contract under this chapter should have great latitude in characterizing components of energy
conservation facilities as personal or real property and in granting security interests in leasehold
interests and components of the alternate energy facilities to project lenders.
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APPENDIX CAPPENDIX CAPPENDIX CAPPENDIX CAPPENDIX C

PPPPPARARARARARTIAL LIST OF PUBLIC ATIAL LIST OF PUBLIC ATIAL LIST OF PUBLIC ATIAL LIST OF PUBLIC ATIAL LIST OF PUBLIC AGENCIES GENCIES GENCIES GENCIES GENCIES THATHATHATHATHAT HAT HAT HAT HAT HAVE USED ENERVE USED ENERVE USED ENERVE USED ENERVE USED ENERGY SERGY SERGY SERGY SERGY SERVICESVICESVICESVICESVICES

CCCCCOMPOMPOMPOMPOMPANIES AND OANIES AND OANIES AND OANIES AND OANIES AND OTHER INFORMATHER INFORMATHER INFORMATHER INFORMATHER INFORMATION ON ENERTION ON ENERTION ON ENERTION ON ENERTION ON ENERGY SERGY SERGY SERGY SERGY SERVICES CVICES CVICES CVICES CVICES COMPOMPOMPOMPOMPANIESANIESANIESANIESANIES

I.    Partial List of Public Agencies that Have Used Energy Services Companies

The following contacts have experience with ESCO’s:

   Organization      Type of      Contact      Phone
     Projects

Alameda County Lights/HVAC Matthew Muniz (510) 208-9518

California Polytechnic University, Lights/HVAC Chris McAlary (909) 869-3026
Pomona

California State University, Fresno Lights/HVAC Dick Smith (559) 278-4632

Carson HVAC Ken Boyce (310) 830-7600

Chabot-Los Positas Community Lights/HVAC Nick Pereira (510) 786-6649
College District

Clovis Lights/HVAC Robert Ford (559) 297-2337

Contra Costa Community College Lights/HVAC Tom Beckett (925) 229-1000,
District ext. 1270

Contra Costa County Lights Kathy Brown (925) 313-7100

El Monte Lights/HVAC Ken Ballinger (626) 580-2250

Gardena HVAC Bernie Payne (310) 217-9599

Huntington Beach City Unified Lights/HVAC Dick Masters (714) 964-8888
School District

Kings County Lights/HVAC Harry Verheul (559) 582-3211,
ext. 2690

Los Angeles County Lights Ken Hammer (213) 881-3949

Long Beach Lights/HVAC Albert Le Bouton III (562) 570-6216

Los Angeles Unified School Lights Kim Kennedy (213) 633-7192
District

Madera Community Hospital HVAC Bob Kelly (559) 675-5501



              Organization        Type of          Contact          Phone
       Projects

Manhattan Beach HVAC Neil Miller (310) 545-5621,
ext 380

Napa Valley College Lights/HVAC Daniel TerAvest (707) 253-3340

Orange Lights/HVAC Jess Garcia (714) 744-7272

Poway Lights/HVAC Doug Hilliker (619) 679-5450

Riverside County Lights/HVAC/ Bud Fish (909) 275-4838
Windows

West Covina Unified School Lights/HVAC Tom Ethridge (818) 939-4653
District

Ventura County Lights/HVAC David Inger (805) 654-3091

II.II.II.II.II. AAAAAdditional Idditional Idditional Idditional Idditional Infornfornfornfornformation on Emation on Emation on Emation on Emation on Energnergnergnergnergy Sy Sy Sy Sy Sererererervices Cvices Cvices Cvices Cvices Companiesompaniesompaniesompaniesompanies

A. The following are sources of information on ESCOs:

• Waltz, James, Energy and Environmental Management, “How to Marry an ESCO and
Not Get Divorced,”  Fall 1995, pages 22-27.

• Department of Energy, International Performance Measurement and Verification
Protocol, 1997.  This document discusses procedures to quantify energy efficiency
measure performance and energy savings.  The protocol provides an overview of the
techniques available for verifying savings from both traditionally- and third-party-
financed energy and water efficiency projects.  The protocol can be downloaded at the
following Web Site: <www.ipmvp.org>.

• Task Force of the Urban Consortium for Technology Initiatives and Hetch Hetchy Water
and Power, Bureau of Energy Conservation, City and County of San Francisco, Picking
Up the Pace, An Evaluation of Energy Project Delivery Options and Financing
Mechanisms, 1997.

• Energy Task Force of the Urban Consortium for Technology Initiatives and Hetch Hetchy
Water and Power, Bureau of Energy Conservation, City and County of San Francisco,
Energy Efficiency Services in a Restructured Electric Industry, 2000.

• Public Technology, Incorporated, Model Request for Proposals for an Energy Services
Performance Contract, 1996, Washington, D.C.
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B. In September 1996, legislation was passed (AB1890, Chapter 854, Article 9) and
incorporated into the California Public Utility Code, Section 388. This legislation allows
the California Department of General Services, or any other state or local agency intending
to enter into an Energy Services Contract, to:

• Establish a pool of qualified energy services companies (ESCOs), and
• Award a contract through a competitive process to individuals or firms in that pool.

The California Department of General Services, Energy Assessments, has established a
pool of ESCOs for use by public agencies. For information on the Energy Assessment
program and the criteria used to establish the pool, please refer to their Web Site:
<www.resd.dgs.ca.gov/Energy/escoservices.asp> or contact (916) 323-8777.  The
following list the ESCOs in the pool as of December 1999:

Aircon Energy PG&E Energy Services
Co Energy Company Rogers Energy Services
Electro-Test Inc. Sempra Energy
Energy Masters International Siebe Environmental
Honeywell Siemens Building Technologies, Inc.
Johnson Controls Southland Industries
Kuhn and Kuhn Strategic Resource Solutions
Noresco TRC Environmental Solutions
Onsite Sycom Viron Energy Services

C. The National Association of Energy Service Companies (NAESCO) sponsors an
accreditation program for ESCOs.  Companies seeking NAESCO-accredited status must
apply to a committee of industry experts who are unaffiliated with any particular ESCO or
lighting service company.  The committee examines the core competencies and business
practices of the applying ESCO and consults with selected customer references. For
information on the NAESCO accreditation program, please refer to their Web Site
<www.naesco.org> or call (202) 822-0950.  The following lists the accredited ESCOs
as of December 1999:

Combined Energies EUA Cogenex – Canada
Conservation Services Group, Inc Exelon Energy Services
Control Systems International First Energy Services Corp.
Custom Energy, L.L.C. FPL Energy Services, Inc.
Emcor Energy Services HEC Energy Services
Energy Masters International Honeywell Inc.
Energy Systems Group Johnson Controls, Inc.
Entergy Business Solutions Noresco (Northeast Energy Services, Inc.)
EUA Cogenex Corporation Onsite Sycom Energy Corporation
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Parke Industries Siemens Building Technologies
PSEG Energy Technologies Southern Company Energy Solutions
Rose Technology Group Inc. Trigen Energy
Sempra Energy Services UCONS, L.L.C.
Siebe Environmental Controls Viron Energy Services

III. Information on Feasibility Study Guide

California Energy Commission, Guide to Preparing Feasibility Studies for Energy Efficiency
Projects, Publication Number P400-00-002, Sacramento, California. This guide provides
information on the assumptions and types of analysis needed to evaluate the technical and
economic feasibility of energy projects.  This document will be available to download by
the summer of 2000 at the following Web Site: <www.energy.ca.gov/reports/index.html#400

APPENDIX C - ESCO                                                                                                 PAGE C - 4



Appendix D - ESCO                                                                                                     Page D -

APPENDIX D

EXAMPLE
REQUEST FOR QUALIFICATIONS (RFQ)

TO SELECT
AN ENERGY SERVICES COMPANY

FOR ENERGY SERVICES

The following example Request for Qualifications (RFQ) was derived from the Contra Costa
Community College District’s and Chabot-Los Positas Community College District’s RFQ for
Energy Services Company (ESCO) services, the Model Request for Proposal for Energy Services
Contract from Public Technology Incorporated (see Appendix C for information) and others.
Though we have attempted to produce an RFQ that would be broadly applicable for most ESCO
services, you should still tailor your document to your site-specific needs.

Sections to be customized by your organization have been highlighted.  If you plan to use tax-
exempt financing, shared savings arrangements violate Internal Revenue Service Code.

1
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LEGAL NOTICE/ADVERTISEMENT

REQUEST FOR QUALIFICATIONS (RFQ) TO SELECT
PERFORMANCE CONTRACTOR FOR

ENGINEERING SERVICES/PERFORMANCE CONTRACTING

NOTICE IS HEREBY GIVEN that the Governing Board of                                                              __
___________________________________California, is interested in receiving qualifications from
energy services companies (ESCOs) for providing a full range of energy services and energy
related capital improvements financed through a guaranteed reduction in  facility  operating  costs
at each of the following facilities: ____________________________________________________
________________________________________________________________.   These services
may include, but are not limited to:

! A detailed energy audit (investment grade audit)

! The design and installation of the new equipment

! Project management and commissioning

! Training in preventative maintenance and operations of existing and new equipment
associated with the heating, ventilation and air conditioning systems, the lighting system,
the building envelope, the domestic hot water system, and other energy using devices

! Analysis of other opportunities that would not reduce consumption but are aimed at cost
savings, such as fuel switching or rate changes

The contract shall state that all costs, including professional fees and financing charges are to be
paid for from the energy cost avoidance generated by the performance contracting project.

Interested companies should submit three (3) copies of its response to the RFQ at the following
address, no later than 4:00 pm,                                                              .  NO SUBMITTAL WILL
BE RECEIVED AFTER THIS TIME.  All information received will not be returned.  The
companies making the short list will be informed so that they may prepare for oral interviews.

Proposals are to be sent to:

The complete RFQ with the pertinent information will be available on                                      , at
the above address.
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The Governing Board reserves the right to request clarification of information submitted and to
request additional information from the proposers.

The Governing Board reserves the right to reject any and all qualifications and/or waive any
informality or irregularity in any qualification received.  No submission may be withdrawn for
a period of ninety (90) days after the date set for opening thereof.  The Governing Board reserves
the right to use any or all ideas presented.  Selection or rejection of the proposal does not affect
this right.

Final selection will be made in accordance with the policies and administrative directives
established by our organization and applicable statutory provisions in effect.

3
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REQUEST FOR QUALIFICATIONS (RFQ):
ENGINEERING SERVICES/

PERFORMANCE CONTRACTING

TABLE OF CONTENTS

I. Scope of Services ............................................................................................................ D-4
II. Organizational Objectives .............................................................................................. D-5
III. ESCO Capabilities .......................................................................................................... D-6
IV. Contract Terms and Conditions ...................................................................................... D-6
V. Project Process ................................................................................................................ D-7
VI. Procurement .................................................................................................................... D-8
VII. ESCO Contract Tentative Schedule ............................................................................. D-11
Attachment A:  Request for Qualifications Required Format .................................................. D-12
Attachment B:  Minimum Project Terms and Conditions ........................................................ D-21
Attachment C:  Selection Procedure ......................................................................................... D-27
Attachment D:  Energy Audit Requirements ............................................................................ D-35
Attachment E:  Facility Description ......................................................................................... D-36

I. SCOPE OF SERVICES

The Governing Board (hereinafter “organization”) is seeking qualifications from energy services
companies (hereinafter “ESCOs”) for providing a full range of energy services and energy related
capital improvements financed through a guaranteed reduction in facility operating costs at each of the
following facilities: __________________________________________________________________
_____________________________________________________________.  These services may
include, but are not limited to:

[Describe range of services such as detailed energy audits, design and project
specifications, installation, construction management, commissioning, monitoring,
guaranteed savings, equipment servicing, financing and training.  Training and
operation and maintenance duties are optional, but should be considered so that you
are able to maintain and use the systems when the ESCO leaves your facility.  Describe
any equipment compatibility issues. The following is a sample list.]

• A detailed energy audit (investment grade audit)

• The design and installation of the new equipment

• Project management and commissioning
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• Training in preventative maintenance and operations of existing and new equipment
associated with the heating, ventilation and air conditioning systems, the lighting system,
the building envelope, the domestic hot water system, and other energy using devices

• Analysis of other opportunities which would not reduce consumption but are aimed at
cost savings, such as fuel switching or rate changes

II. ORGANIZATIONAL OBJECTIVES

The services provided by the ESCO should have the following benefits: a) reduce energy
consumption, b) upgrade equipment, c) improve building operations and maintenance and d)
save costs through improved equipment performance.

Our organization’s primary energy efficiency investment goal is to capitalize on energy efficiency
measure (EEM) opportunities at each facility through guaranteed operation and equipment
performance savings. These savings should be in the same order of magnitude as the debt service
for all energy service costs in the first year and every year during the term of the project financing.

Improvements must result in a guaranteed minimum energy savings with the ESCO payments
indexed to actual measured reductions in energy cost or consumption and involve no up-front
costs to our organization.  Payments will not begin until after the project(s) are operational and
generating savings.  The energy savings achieved by the installed projects need to be sufficient to
cover all project costs including annual maintenance and monitoring fees for the duration of the
contract term.  At a minimum, the energy savings guarantee must be structured to correspond to
the annual financing costs associated with the project.

[Note:  Do not ask ESCOs to guarantee energy cost avoidance because the
future energy price can be affected by the electric industry restructuring.  For
agreements with no guaranteed savings, indicate the requirements for payment,
such as, payment of a certain percentage upon completion of specific tasks.]

Our organization desires to reduce the cost of the EEM investment and to avoid high interest
rates of taxable capital, property taxes and/or other possible private sector project costs.  Therefore,
the financing arrangement with an ESCO should be structured to avoid high project costs related
to financing and ownership.

The Governing Board will pursue grants and/or utility incentives to reduce project cost as
technically and administratively practical to reduce the cost of the capital debt.
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III. ESCO CAPABILITIES

Our organization seeks an ESCO which have demonstrated technical and managerial experience
to comprehensively analyze our building energy systems and to provide a full range of energy
services.

" Building energy systems include, but are not limited to, lighting, HVAC equipment and
systems, domestic hot water systems, energy management and control systems.

" ESCO services include energy audits and analyses, engineering/design, installation, project
management, commissioning and training.

IV. CONTRACT TERMS AND CONDITIONS

[Note: You may want to consider a multi-step process that enables you to try
an ESCO on one facility or one task with a clause to use them again for other
facilities or tasks, based on their initial performance. This process allows you
to add on buildings or tasks through a negotiating process, rather than a
separate competitive bid.  The terms for adding on work and the process for
negotiating the services must be delineated in the contract.

The following are some example contract terms.]

Performance contract terms will include, but are not limited to:

" Life cycle pro forma of proposed energy improvements, including annual maintenance and
operating assumptions and costs

" Timetable for completing engineering and construction work

" Identification of who receives the energy the savings during the construction period

" Detailed description of services to be provided

" Specific financing arrangements and terms and how payments will be made to the ESCO

" Estimate of energy savings in kwh and/or therms

" Methodology for calculating baseline energy consumption

" Procedure for revising the consumption should the facilities’ additional energy conservation
features or building use change
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" Requirement for a performance bond guaranteeing that the facility will be restored to the original
condition in the event of default

" A provision for early buy-out of such services as the guarantee, maintenance and monitoring

" A clause specifying who will be responsible for maintaining the equipment

" A provision allowing for the disposal of the equipment at the end of the contract and special conditions
offered by the company.

" A statement indicating the duration of the performance contract

The award of this contract is subject to approval by the Governing Board.

V. PROJECT PROCESS

[Note:  Describe how you plan to identify, implement and monitor the projects.  The
following describes a sample three phase process.]

A. Phase 1

In this phase, the ESCO is selected to complete the energy audits and to identify the
EEMs that will be included in the investment package.  The cost of the energy audit will
be a consideration in the contract agreement.  If our organization does not choose to go
forward with a performance contracting arrangement with the ESCO, our organization
will be obligated to pay for the cost of the audits but will not be committed to continue
the project with the ESCO.  The audits become the property of our organization.

B. Phase II

This phase includes the long term performance contract arrangement with the ESCO
and completion of the engineering, procurement and construction phases, including
performance testing.  Guidelines on the conditions for construction contracts are available
from _________________________________________________________________
______________________________  The ESCO will pay for the cost of obtaining utility
rebates and/or provide the financial support required under any grant program.

Maintenance services for the energy retrofits must be specified by the ESCO.  At a
minimum, written equipment maintenance standards and comprehensive training of our
maintenance staff in the operation of the retrofits will be required.  Longer term
maintenance and training needs should also be considered.
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C. Phase III

The ESCO conducts the monitoring and validates the energy savings from the
installed projects. The final Metering/Monitoring Plan should identify any outside
resource support to be provided by our organization.  Hard and soft costs for this
phase should be included with the assumption that they will be paid for from
energy savings.

VI. PROCUREMENT

[Describe your procurement process.  The following is an example.]

The following is the process to select the ESCO and complete the energy audit and
performance contract:

A. Request for Qualifications (RFQ)

An evaluation committee consisting of representatives from our organization and
_______________, will review each proposal based on the information submitted
in response to this RFQ, and the evaluation criteria identified in Attachment B.
Based on the review, the committee will identify a list of candidates that meet the
minimum requirements.  These candidates will complete a walk through of the
selected facility to identify energy project potential and savings and will be invited
for an oral interview.

B. Oral Interview

The oral interview shall include a project team presentation that describes the
ESCO’s technical, financial, management and legal approach to completing a
comprehensive energy management project at each facility.  The oral presentation
will include, but not be limited to the following:

" An introduction and discussion of project team roles and responsibilities

" An understanding of each facilities energy systems, rates and operating
requirements

" Identification of EEMs and/or other cost control measures that were considered
and could be evaluated in more detail at each facility

" The order of magnitude of each EEMs’s costs and savings
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" The economic model and assumptions of how the ESCO financing, maintenance
and other services would be structured over the life of the project.  Use a pro
forma approach.  Show each facilities avoided costs and annual payments.

" An outline of the ESCO’s technical audit and performance contract conditions.
Include the cost proposal to do the energy audits for all facilities.

" A discussion of the project schedule and how quality control and project
communication will occur.

" An explanation of how the project will be financed, how monitoring and
verification of savings will interface with our system and how the savings
guarantee will be calculated.

" A description of how maintenance and training of facility personnel would be
accomplished.

C. Energy Audit

The Governing Board and the selected ESCO will enter into a Project Development
Agreement (PDA) for completion of the energy audits in the facilities specified in
this RFQ. The PDA will state:

" The objectives of the energy audit

" Energy audit requirements

" Technical and economic requirements of EEMs to be analyzed in the audit

" Conditions for acceptance of the energy audit

" Cost of the energy audit if your organization chooses not to implement the
projects

9
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D. Performance Contract

[Describe your performance contract terms and options in order to avoid
lengthy “post-award” negotiations. The following are some example
terms.]

Based on the results of the studies, the ESCO will propose a contract that will
include:

" A description of the proposed energy improvements, including annual
maintenance and operating assumptions and costs

" The timetable for completing engineering and construction work

" Identification of who receives the energy savings during the construction period

" A detailed description of services to be provided

" Specific financing arrangements and terms

" An estimate of energy savings in kWh and therms

" The methodology for calculating baseline energy consumption and cost

" A procedure for revising these costs should the building use or energy
conservation features of the building change

" A requirement for a performance bond guaranteeing that the facility will be
restored to the original condition in the event of default

" A provision including schedule and cost for early buy-out of such services as
the guarantee, maintenance and monitoring

" A clause specifying who will be responsible for maintaining the equipment

" A provision allowing for the disposal of the equipment at the end of the contract

" Identification of any special conditions offered by the ESCO

10



Appendix D - ESCO                                                                                                     Page D -

Our organization intends to negotiate a final contract for these services, which includes a
minimum savings guarantee.  If an acceptable contract cannot be reached within 45 days from
the date of ESCO selection, negotiations with the second ranked ESCO may be initiated.

Our organization reserves the right to reject all proposals received and further reserves the
right to waive any informalities in proposals received as a result of the RFQ.

Interested companies should submit _____ copies of its response to:
________________________________________________________________________________

All information received will not be returned. The companies making the shortlist will be
informed so that they may prepare for oral interviews.  All submittals must be received by
_____________ on ______________.

Questions regarding this RFQ should be directed to:

____________________________________

VII. ESCO CONTRACT TENTATIVE SCHEDULE

_______________ Advertisement and Release of Request for Qualifications
_______________ Submittal of Written Qualifications
_______________ Review of Qualifications
_______________ Shortlist Established and Invitation for Oral Interviews
_______________ Walk Through of Facilities
_______________ Oral Interviews and Ranking of ESCO Proposals
_______________ Negotiation and Selection of ESCO
_______________ Project Development Agreement (PDA) Approved
_______________ Energy Audit and Technical Analyses
_______________ Performance Contract Negotiations
_______________ Performance Contract Approved
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Attachment A

REQUEST FOR QUALIFICATIONS
REQUIRED FORMAT

[Describe your organization’s proposal requirements, including the format,
content and information requested.  This section includes a suggested format.]

All submittals are required to follow the format described in this section.  Please respond to each
category.  Number and title each answer in the order posed here.

I. Cover Page

Include a cover page with the name of the RFQ, the name, address and phone number of
the ESCO, and the date.

II. Transmittal Letter

Attach a transmittal letter from the principal of your company, stating your commitment
to the project and highlighting your qualifications.  Complete an ESCO Profile Form
similar to Attachment D-1 (page D-13).

III. Table of Contents

Include a table of contents that outlines the qualifications contents.

IV. Executive Summary

Include an executive summary with an overview of your company’s proposal.
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Attachment D-1
ESCO Profile Form

Company Name

Address
City
State
Zip Code

Contact Person
Phone

Type of Company (check one) ___ Corporation ___ Sole Ownership

___ Joint Venture ___ Partnership

Year Company was Started

The answers on this form are true and correct.

Name of Company _______________________________________________________________

Authorized Representative ________________________________________________________

Title __________________________________________________________________

Signature __________________________________________________________________

Date __________________________________________________________________

Name and Address of Parent
Company (if applicable)

Former Name(s) of Company
(if applicable)

List your annual contract
amounts for energy related
services for the last five years.
You can use a range of
contract amounts (e.g. $100,000 -
$500,000)

Estimate dollar value of all
current performance contracts

List business and professional
licenses/credentials

1996 _________________________________

1995 _________________________________
1994 _________________________________
1993 _________________________________
1992    ________________________________

Estimated Dollars _______________________
As of: (Date)    _________________________
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V. Qualifications Content

A. Project Summary

1. Describe the energy services provided by your company and those to be
provided by your branch offices and/or subcontractors.

2. Describe your company’s project management approach and special features.
Indicate how your approach and features would be beneficial to our
organization.

3. Describe your organizational and financial strength.

B. General Approach

1. Energy audits and project implementation

a. Describe your firm’s capabilities, experience and approach to preparing
energy audits and implementing projects for similar facilities.  Indicate
experience with project design, installation, construction, project
management and commissioning.

b. Based on the information provided in this RFQ, describe any equipment
modifications, replacements or control strategies you would consider
installing as part of this project.  Also, describe major changes in
operations and maintenance or the need for specific maintenance
improvements.

2. Training

(Note: Include this section if the ESCO will be providing training services.
Sample information can include the following.)

a. Discuss your training program.

b. Describe your experience in providing technical training for the types
of EEMs to be installed as part of this project.

3. Maintenance Plan

a. Describe how you will provide cost effective maintenance and maintain
warranties on the installed EEMs on the existing facility equipment/
structure.
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b. Identify and describe the roles and requirements of our facility
maintenance personnel and your maintenance services.

c. Describe your capabilities and experience in providing maintenance
service on EEMs.  Identify specific projects, references, and contacts.

d. Describe the extent to which equipment maintenance is a profit center
for your company.

4. Savings Guarantee

(Note:  This section or similar will be included if a savings
guarantee will be part of the services provided by the ESCO.)

Provide the terms and conditions for the Performance Guarantee.

a. Describe the procedures and schedule for measuring the project’s
financial  performance and how the guarantee provisions work in the
event the project results vary from the projections.

b. Discuss the procedure for measuring actual energy savings and the
value of such savings attributable to the contracted services. List
procedures, formulas, and methodologies including any special metering
or equipment, your company will use to calculate energy savings.

c. Describe the method for calculating the baseline energy used at each
facility before installation of the EEMs.

d. Describe the method(s) used to adjust the baseline due to changes in
weather, occupancy and use, such as addition or removal of energy
consuming equipment, and/or changes in the hours or level of comfort.

e. Describe the procedure for calculating the performance and energy
savings as a result of installing the EEMs.  Explain how to assign dollar
values to the energy savings calculations.  Maintenance and operation
savings are not to be considered.  Include calculations to determine the
floor and ceiling of utility energy costs and the basis for this
determination. Discuss how the baseline will be affected by future utility
energy costs changes due to the electric industry restructuring.

f . Describe the method for calculating your fees based on the project’s
performance and energy savings.  Specify how the energy savings
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payment will be made, the method of allocation of savings each year,
and if a cap will be placed on the total share of the savings which will
go to the ESCO.

5. Project Billing and Invoice

a. Describe your billing procedures and attach a sample project invoice.

b. Explain how accounts will be adjusted for shortfalls or windfalls in
project cash flow.

6. Project Financing

(Note: Include this section if financing will be provided by the
ESCO.  The following is sample information for this section.)

a. Describe your financing source and financial agreements and conditions
and financial benefits to our organization.

b. Discuss your firm’s past ability to finance and implement projects of
this size quickly and efficiently.

c. List the longest individual and combined project simple payback in
years that your company will fund.

d. Describe your relationship with funding sources and whether funding
these projects is a profit center for you.

e. Provide a sample project pro forma that reflects all economic elements
of the project.

7. Equipment Acquisition

a. Identify and describe any business associations with equipment
manufacturers/suppliers that might be specified for this project.  Indicate
whether these business associations provide a profit center for your
company.

b. Discuss the status of equipment ownership at contract expiration.
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8. Equipment Service Responsibility

(Note: Include this section if the ESCO will be providing equipment
servicing.  The following is sample information for this section)

a. Describe your equipment servicing experience.

b. Describe your equipment servicing responsibility throughout the
contract and at contract expiration.

c. Describe any early termination/buyout options offered by your
company.

C. Company Background

1. General

a. Indicate how many years your company has been doing business under
its present name.

b. Indicate the names used by your company in the past and the time
known by each name.

c. State how long your company has been in the performance contracting
business including a list of the number and size of similar projects
completed within the last three years.

d. Discuss your company’s experience with energy efficiency retrofit
projects at similar facilities.

2. Personnel

a. List all individuals in your company who will be working on this project.
Indicate the specific tasks that they will be assigned.  Include each
individuals’s job classification, academic degrees, professional
registration, areas of responsibility and percentage of time on a monthly
basis that the individual will work on the project. Indicate who will
have primary technical responsibility for analysis and design work and
those that have responsibility for contract negotiations.

b. Describe the relevant experience of each technical staff including the
number of years of design, construction and supervisory experience.
Provide a list of all projects that each individual has been associated
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during the past three years, including the type of project and its dollar
value.

c. For subcontracted work, provide the same information as items 2a.
and 2b. for each subcontractor.

d. Provide key personnel resumes of all staff and subcontractors.

3. Management Structure

a. Describe your company’s organizational structure, the management
approach for this project and how the project’s success will be assured.

b. Discuss the mechanism to guarantee use of local support services.

c. Provide information on how your company would ensure that the project
is on schedule and within the agreed budget.

4. Financial - Attach a copy of the following:

a. Most recent audited financial report.

b. Most recent year-ending Statement of Financial Condition, or other
appropriate Financial Statements.

D. Past Projects

1. Describe your company’s past energy performance contracting experience
involving buildings or facilities similar to those described in this RFQ.
Provide a representative sample of the following:

a. Sample Energy Audit

i. Provide a copy of a previously completed energy audit for a similar
facility completed by the person(s) responsible for the project
technical design. This audit must include detailed energy,
engineering and economic calculations.  Include the status of the
recommended projects.

ii. Include the energy audit approach, time frame and costs by facility.
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b. Sample Agreements/Contracts

Attach sample agreements, such as Project Development Agreements
and Letters of Intent, and performance contracts for past projects.   These
sample documents should be similar in scope to the project described
in this RFQ and be representative of the agreement or contract for this
project.  Include sample agreements or contracts for comprehensive
services and for targeted or limited services (e.g., unbundled services).

c. Project Reporting

Describe the types of reports and information management systems
used in the management of similar projects.   Attach examples of the
progress or project reports to your past clients.

d. Scheduling

Describe how you will keep the project on schedule and how you will
coordinate project construction with utilities, subcontractors, suppliers
and facility personnel.  Justify with past experience.

E. References

Select three completed projects each for the following team members:  a)  your
team’s project manager, b) the mechanical (HVAC) design engineer, and c) the
electrical (lighting) design engineer assigned to this project.  The selected projects
must be similar to those proposed for our facility and must include HVAC and
lighting retrofit energy savings equipment.  The specific information to be provided
for each project include:

a. Project title and location

b. Nature of your company’s responsibility

c. Total contract amount

d. Type of services included with the contract, e.g., guaranteed savings,
equipment servicing, training, etc.

e. Owner/user name, address and phone number of contact

f. Projected and actual start and end dates
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g. Projected and actual project costs for equipment and services

h. Beginning energy consumption (site BTU/ft2/yr)

i. Actual and projected ending energy consumption (site BTU/ft2/yr)

j. Percent of project completed

F. Legal/Contractual Experience

1. Discuss whether your company has ever failed to complete a contract and
indicate the circumstances leading to the project failure.

2. Discuss whether your company ever failed to meet the energy savings
specified in the energy audit or in your performance contract and indicate
the circumstance.

3. List all legal or administrative proceedings that are pending or have been
concluded adversely against your company within the last five years.
Identify all that are related to procurement and performance of public or
private construction contracts.

G. Additional Information

1. Describe your flexibility to unbundle the following services:

a. Guaranteed savings
b. Monitoring and verification
c. Equipment servicing

2. Indicate the percentage reduction in overall project cost for each item that
is unbundled or not part of the contract.

3. If our organization cancels the guarantee of savings, monitoring and
verification and/or equipment servicing during the contract period, indicate
the cost to our organization.

4. If our organization installs additional or higher energy efficiency equipment
to the affected buildings during the term of the contract, indicate how the
baseline will be re-calculated and any costs to our organization.

5. Indicate other information to be considered by the selection committee.
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Attachment B

MINIMUM PROJECT TERMS AND CONDITIONS

[Discuss the minimum contract conditions required by your Governing organization.  This
section includes suggested information which should be modified to meet your requirements.]

This section describes the minimum terms and conditions acceptable to our  Governing Board.
ESCO proposals should validate concurrence with these conditions.   Unacceptable conditions
should be identified with a written reason.

I. Technical Requirements

A. Energy Audit

1. Upon contract award, the ESCO shall perform an energy audit of the
specified facilities.  The audit must be of acceptable quality to our
Governing Board.  Attachment C identifies the minimum energy audit
specifications.

2. Our organization shall have ________ working days in which to accept
the energy audit or to request changes or additions to it.  If we request
changes or additions, we will negotiate said changes in good faith. If the
parties cannot agree to the content of the audit within ________ working
days from the date the request for change is made, the Governing Board,
at its sole discretion, may cancel negotiations with the ESCO, terminate
the contract, and enter negotiations with the second ranked ESCO.

The Governing Board reserves the right to refuse payment of the energy
audit if:

a. The energy savings in the energy audit vary by more than 15 percent
from the estimated savings in the ESCOs proposal,

b. The audit does not meet the objectives previously set forth in this
RFQ, or

c. An independent engineer determines the energy audit is not of
acceptable quality.

3. If the Governing Board decides not to enter into the  implementation  phase
of  the  project  with  the  selected  ESCO,  the  Governing  Board  agrees
to pay the cost of the energy audit, as set forth in the
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____________________________ (Project Development Agreement)
provided that:  1) energy audit is accepted by the Governing Board and 2)
the energy audit meets all of the conditions set forth in this RFQ.

B. Specific standards of comfort will be defined and must be maintained
throughout the term of the contract.

1. For all HVAC projects:

a. The conditioned air temperature will be maintained at ______ for
cooling and ______ for heating.

b. The required air changes per hour must be maintained at levels specified
in ASHRAE 62-1989, or succeeding versions.

2. For all lighting projects, lighting conditions must be maintained at levels
required by the California Energy Commission under Title 24.

[Note:  Indicate any unique needs of the occupants, and use of Illuminating
Engineering Society recommendations.]

C. Minimum Guaranteed Savings Levels

The minimum level of combined performance and energy savings as a result of
installing the EEMs must be guaranteed to service our debt.

D. ESCO employee responsibilities

1. A State of California registered professional engineer must, at a minimum,
review and approve all design work.

2. A project manager, acceptable to our organization, will be assigned and be
responsible for all phases of this project through the contract term.  The
project manager will be:

a. Available as frequently as required by our organization

b. Responsible for submitting all progress reports

3. All project workmen shall be trained and supervised. Proper care must be
taken in and around the project site. The ESCO will be responsible for any
damage or breakage to the facility caused by the installation directly related
to a workman’s fault.
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4. The ESCO will be required to provide uniforms for all personnel with the
company’s name prominently displayed. Identification cards shall be worn
by installation personnel at all times.

E. Guaranteed savings

(Note:  Include this section or similar if guaranteeing the savings is
part of your required services.)

The Governing Board requires a minimum guaranteed savings approach to the
project. The guarantee must be in the form of a savings warranty policy,
performance bond, or other document acceptable to our Governing Board.

F. Equipment maintenance

[Note: If  the ESCO will provide maintenance for all installed items through the
entire contract term specify the ESCO’s responsibilities.  The following are some
examples.]

The ESCO will:

1. Work with current building management and maintenance personnel to
coordinate construction.

2. Provide detailed written preventive maintenance work protocols and check
lists as part of the training.

3. Provide standard industry warranties or a minimum of one year warranties,
whichever is greater, on all equipment installed.

4. Provide O&M training to our organization’s maintenance personnel in the
operation, care and maintenance of the installed equipment.

5. Not install equipment which requires our organization to hire additional
personnel to operate and maintain.

G. Project scheduling

Prior to the start of each facility, the ESCO will provide detailed scheduling for
each project. The schedule shall include project start date, identification of affected
areas, progress completion percentages, expected completion dates, next area or
building start-up and project completion dates.

23



Appendix D - ESCO                                                                                                      Page D -

H. Drawings and Operating Manuals

The ESCO will:

1. Provide a mylar record set of as-built drawings and AUTO-CAD draft
drawings showing the existing and modified conditions.  Each set shall
include architectural, mechanical, electrical, wiring, structural, and control
drawings.  All drawings must conform to engineering standards.

2. Submit the drawings and operating manuals within 30 days of the completed
installation.

II. Contractual Provisions

A. Proposal and Work Scope

1. The contents of the ESCO’s proposal becomes part of the final contract.

2. The Governing Board retains final approval over the work scope.

B. Project Milestones

The ESCO must provide a final schedule of project milestones including equipment
servicing provisions which will become part of the final contract. In the event any
milestone or equipment servicing provision is not met as scheduled, without prior
approval, the Governing Board reserves the right to consider it as a default and
withdraw from all contractual obligations without penalty.

C. Payment and Performance Bond

Upon acceptance of the energy audit by the Governing Board, the ESCO shall
furnish a payment bond and performance bonds in the amount equal to 100 percent
of the proposal bid for: a) faithful performance of the contract and the
recommendations in the energy audit, b) employment of all persons performing
labor and furnishing materials in connection therewith, and c) guaranteeing that
the facility will be restored to its original condition in the event that the ESCO is
found to be in default. The Attorney-in-fact who signs the bonds must file with
the bonds a certificate and effective date copy of power of attorney.  The language
in the bonds should accommodate work in phases and work in progress.
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D. Compliance with Codes

[Discuss any special conditions or codes that are required by your organization.]

For all services provided in this contract, the ESCO must comply with
______________________________________.

E. Record Keeping/Testing

Upon request by our organization, the ESCO will:

1. Give us access to books, records, and other compilations of data that pertain
to the performance of the provisions and requirements of this agreement.

2. Give us the right to inspect, test and approve the work conducted in the
facility during construction and operations.  Records shall be kept on a
generally recognized accounting basis and calculations kept on file in legible
form.

F. Levels of Comfort

The ESCO will be responsible for maintaining the levels of comfort for each
building as specified in the contract. Persistent failure to maintain the defined
climate and lighting conditions will constitute a default.

G. Energy Savings Monitoring

(Note: This section is to be included if guaranteed savings will be provided. The
following is an example of the information for this section)

a. The ESCO will provide quarterly energy savings reports to our organization’s
project manager.  These reports will show the calculation of the energy
savings and cost avoidance.  The ESCO will include in its proposal an
allowance of $ __________ to fund an independent review of any quarterly
monitoring reports, that may be disputed.

b. With each quarterly report, the ESCO will provide the methodology used
to: 1) measure and verify energy savings, 2) calculate base line energy
consumption and costs, and 3) revise consumption and costs due to changes
in the facility’s energy or building use.
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H. Ownership of Drawings and Reports

All drawings, reports and materials prepared by the ESCO in performance of the
contract shall become the property of our organization and be delivered to our
organization, when requested or upon contract termination.  The ESCO is to keep
all documentation pertinent to the project for _____ years after contract termination.

I. Flexibility

The contract must contain a mutually agreeable clause whereby unanticipated
changes in utility rates or in a building’s occupancy or use can be accommodated
in a manner agreeable to both parties.

J. Indemnification

The ESCO agrees to indemnify our organization from all claims arising out of any
claimed infringement of patent, copyright or other ownership rights in any material
or process used by the ESCO in its work.

K. Contract Assignment

The ESCO shall not assign, transfer or convey the contract or any part of it without
the prior written consent of the Governing Board. In the event of merger or takeover
of the ESCO, the obligations of the contract shall be binding on the successor.

L. Unrecoverable Program Costs

If there are any outstanding program costs not regained through energy savings, it
will be the responsibility of the ESCO to terminate the program, remove the
equipment and restore the facility to its original condition, all without cost to our
organization, and refund our organization the difference between the actual savings
and program costs.

M. Future Maintenance

[Note: Discuss who will be responsible for maintaining the installed equipment,
disposing of equipment at the end of the project.  Specify conditions for early
buy-out or termination of any ESCO services (e.g., guarantee, maintenance).]
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Attachment C

SELECTION PROCEDURE

[Note:  This section provides an example of an evaluation and selection process.
You can modify this section to meet the needs and requirements of your
organization.]

I. Completeness

Each response to this Request for Qualifications (RFQ) will be reviewed prior to the
selection process for completeness and adherence to the required format (Attachment A).
A response will be considered complete if all identified sections are addressed and included
in the established order.

II. Shortlisting

Each qualification will be reviewed and selected companies will be placed on a shortlist
based on their responses to this RFQ. The responses which are not on the shortlist will
receive no further consideration.  Our organization reserves the right to judge and shortlist
any number of responses based on their merit.

A. Grading System

The Corporate Letter, Executive Summary, Qualifications Content and Validation
of Minimum Project Terms and Conditions of each response will be reviewed to
determine if the response: (a) provides the requested information and (b)
demonstrates that the respondent has the required capability and experience, as
evidenced by their command of the subject matter.

The responses will be ranked according to the total number of Sections that receive
passing grades.  Based on the number and quality of the responses, the shortlist of
ESCOs will be developed.   The “Shortlisting Evaluation Form” on page D-28
will be used for this purpose.

B. Notification

After the shortlist is finalized, all companies will be notified.  Those shortlisted
will receive instructions about the schedule for oral interviews and site visits.
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SHORTLISTING EVALUATION FORM EXAMPLE

Name of ESCO:

                 Section Complete     Pass Fail
 (Yes/No)

Cover Page

Corporate Letter

Table of Contents

Executive Summary

Qualifications Content

Validation of Minimum
Project Terms and Conditions

III. Formal Evaluation of Shortlisted RFQ Responses

A. Evaluation Process

The evaluation process will objectively review and score all shortlisted bidders
based on their merit and responsiveness.  Responses will be based on the submitted
written information and not on the basis of what is inferred.

B. Evaluation Criteria

Table D-2 shows the point value associated with each of the following criteria.

1. Project Management

a. Clear assignment of responsibility for various project tasks to specific
individuals. Assignment of qualified individuals to fulfill designated
responsibilities.

b. Percentage of time key personnel is assigned to the project.

c. Ability to manage construction, repairs, regular service, and emergencies
effectively.

d. Demonstrated ability to adhere to project schedules and complete all
phases on schedule.
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e. Responsiveness to the specific objectives and concerns in the Request
for Qualifications.

f. Quality of communication skills with the ESCO’s representatives at
the oral interviews.

g. Ability to coordinate project construction with local utilities,
subcontractors, equipment suppliers and facility personnel.

h. Experience with training organizational staff and quality of ESCO
trainers.

2. Technical Approach

a. Understanding of the existing building conditions, systems, operations,
and schedules

b. Demonstrated experience of the ESCO team with audits, design
documents, construction and project management, energy efficiency
project installation, commissioning, training and monitoring

c. Experience of the company with energy efficiency retrofit projects on
similar facilities

d. Quality and pertinence of sample energy audits showing knowledge
and understanding of energy efficiency measures for similar type
facilities

e. Reliability of equipment performance of ESCO’s past retrofit projects.

f. Documented energy and performance savings and budget control for
previous retrofit projects managed by the ESCO

g. Comprehensiveness of the technical approach and the proposed
improvements

h. Energy savings calculations

i. Quality and reasonableness of the calculation methodology for the
baseline energy use and for establishing the floor and ceiling on
utility energy costs

ii. Clarity of the methodology

29



Appendix D - ESCO                                                                                                      Page D -

j. Reasonableness of control strategies and equipment and maintenance
practices to enhance project performance and to respond to changes in
utility rates, technology, and building conditions.

k. Ability to integrate energy use monitoring and verification software/
hardware with organizational requirements.  [Note: only if monitoring
is to be provided.]

3. Financial approach

a. Financial soundness and stability of the ESCO.

b. Completeness of most recent audited financial report.

c. Demonstrated ability to provide or arrange project financing.  [Note:
Only if financing is provided or secured.]

d. Soundness and cost-effectiveness of proposed financing arrangement.

e. Clarity and reasonableness of the method for reconciling accounts for
adjusting windfalls/shortfalls in project cash flow.

f. Potential net financial benefit to our organization.

g. Clarity of sample project invoice.

4. Legal/Contractual Approach

a. Explanation of the reasons for past projects being incomplete or not
meeting their targeted energy savings.

b. Explanation of the circumstances involving past or current legal or
administrative adverse actions.

c. Flexibility of contractual provisions to accommodate changes in
building energy use, utility rates, occupancy,  and operating schedules.

d. Flexibility of legal agreements to accommodate needs of our
organization.

e. Quality and reasonableness of provisions for early termination of the
contract at the initiative of either party.
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Table D-2
Evaluation Criteria and Points

(References will be considered throughout the scoring process)

                                 MAXIMUM POINT VALUES PER CRITERION

                                         Criterion     Point Value Total Points

1. Project Management     80

a. Assignment of appropriate staff 10

b. Time allocated by key personnel 10

c. Ability to manage construction, repairs,
regular service and emergencies effectively 10

d. Ability to meet project schedules 10

e. Responsiveness to specific objectives and
concerns in the RFQ 10

f. Quality of communication skills 10

g. Ability to coordinate project construction
with utilities, subcontractors, equipment
suppliers and facility personnel 10

h. Experience with training staff 10

2. Technical Approach   175

a.  Understanding of organization’s facilities
and concerns 10

b. Demonstrated experience of  ESCO team
with preparing energy audits and design,
construction/project management, project
installation, commissioning, training and
monitoring 40

c. Experience of the ESCO team with
energy efficiency retrofit projects on
similar facilities 20

d. Quality and pertinence of sample energy
audits showing knowledge of energy
efficiency measures 10
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Technical Approach (continued)

e. Reliability of equipment performance of
ESCO’s past retrofit projects 20

f. Documented energy and performance savings,
budget control for previous retrofit projects 20

g. Comprehensiveness of approach 10

h. Energy savings calculations

i.    Quality and reasonableness of the
           calculation methodology 10

ii    Clarity of the methodology 20

j. Reasonableness of control strategies
to enhance project performance 10

k. Ability to integrate energy use monitoring
and verification software/hardware with
organizational requirements   5

3. Financial Approach                                            65

a. ESCO Financial Strength 20

b. Completeness of recent audited financial report 10

c. Demonstrated ability to provide or arrange
project financing   5

d. Soundness and cost-effectiveness of
proposed financing arrangement 10

e. Clarity and reasonableness of the method
for reconciling accounts   5

f. Potential financial benefits to our organization 10

g. Clarity of sample project invoice   5
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4. Legal/Contractual Approach 90

a. Contractual flexibility to accommodate changes
in building energy use, utility rates, occupancy
and operating schedules 20

b. Contractual flexibility to accommodate needs
of our organization 20

c. Quality and reasonableness of provisions for
early termination of the contract 20

d. Reasonableness of the causes for  incomplete
projects or project failures 10

e. No past or current legal or administrative
adverse actions 20

Grand Total 410

C. Point Consideration

[Note:  Discuss how your organization will grade each of the criteria.  The
following is a sample methodology.]

The Evaluation Committee will award points based on the following considerations:

1. Fail:  0-49 percent of the maximum points for the criterion

2. Below Average:  50-59 percent of the maximum points for the criterion

3. Average: 60-69 percent of maximum points for the criterion

4. Above Average: 70-89 percent of the maximum points for the criterion

5. Exceptional:  90-100 percent of maximum points for the criterion

The maximum possible score is ____ points.
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D. Oral Interview

The oral interview will address specific issues with the shortlisted respondents as
indicated on page D-34.   A major objective of the oral interview is to determine
the partnership value of the ESCO. Table D-3 shows some example criteria and
their point values.  The respondent’s answers will be graded using the same format
as the formal evaluation of the RFQ responses.  The maximum possible score for
the oral interview will be ___ points.

Table D-3
Criteria and Points—Oral Interview

  MAXIMUM POINT VALUES PER CRITERION
                                                                  (Oral Interview)

Criterion Point Value Point Total

Quality of answers 10

Quality of presentation 10

Explanation of approach to the work scope 10

Ability to be a partner 20

Total 50

E. Technical Selection

The grand total scores of the RFQ response and the oral interview will be summed.
The top respondent with the highest score will move into the negotiations phase.
Cost is only one facet of the negotiations.  Other negotiation areas include ESCO
indemnification and liquidated damages. If the negotiations fail with the highest
ranking company, negotiations will go to the next highest ranking company.

F. Summary Sheet

A summary sheet of the total scores for all shortlisted companies will be made
available to interested parties, if requested.
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Attachment D

ENERGY AUDIT REQUIREMENTS

[Refer to the Commission’s Energy Audit Guidelines (see Appendix C, page
C-2) or provide your own guidelines or sample energy audit that you want the
ESCO to follow.]
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Attachment E

FACILITY DESCRIPTION

[The information in this attachment is to be completed by your organization.  This
attachment provides information to prospective ESCOs regarding your facilities.]

This attachment will describe the buildings and facilities that are candidates for energy
efficiency improvements.

I. General Facility Information

A. Indicate building name and address.
B. Indicate year built and dates of last major remodel.
C. Describe any major energy related changes in the last four years.
D. Discuss any plans for building, use or occupancy changes.

II. Physical Data

A. Indicate total square footage of conditioned (heated and/or cooled) space.
B Identify number of stories.

III. Operating Data

A. Describe the operating hours of the building.
B. Discuss any special temperature, humidity or ventilation requirements.

IV. Energy Equipment Data

A. Describe the major types of HVAC systems for your buildings, including
the size and age of the equipment and how the equipment is controlled.

B. Describe the different lighting systems including the annual operating hours
and how the equipment is controlled.

C. Describe the domestic hot water system, distribution and control system.

D. Describe any special energy using operations, such as laundry, food
preparation, pools, computer rooms and medical equipment.

E. Discuss any equipment problems or needs.  Identify any mechanical or
electrical systems scheduled for replacement during the next five years.
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F. Identify any specific energy efficiency projects you would like evaluated as
part of this project.  Indicate whether these other projects were evaluated in past
audits and studies.

V. Energy Consumption

A. Summarize monthly electric, gas and other energy consumption and costs for
the past three years.

VI. Maintenance

A. Describe your maintenance plan and schedule for all energy using equipment.
Indicate who does the maintenance.  If maintenance is done by outside firms,
describe exactly what service is actually provided.

B. Discuss any maintenance difficulties.
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APPENDIX E

EXAMPLE
ENERGY SERVICES COMPANY AGREEMENT

The following is an example of an Energy Services Company agreement for the following
services:  energy audit, construction management, project monitoring and guarantee savings.  It
was derived from the Contra Costa Community College District's Agreement and the County of
Alameda's Agreement with an ESCO and is provided as an example to be modified to the
services desired by your organization.
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  SAMPLE ENERGY MANAGEMENT AGREEMENT

This Agreement (hereafter the "Agreement") is made and entered into as of this day of ____ ,
19____ by and between __________________________________________________ having
its principal offices at ___________________________________________________,
(hereinafter, "Company") and, ___________________________________________ having its
principal offices at _________________________________________, (hereinafter, "Customer"),
for the purpose of providing services designed to reduce Customer's energy consumption and
guaranteeing a minimum level of energy and maintenance savings at the Customer's facilities
(hereinafter the "Premises," which are described in Schedule A attached hereto).

RECITALS:

WHEREAS the Company has developed or become knowledgeable about certain procedures for
controlling energy consumption through use of engineering analyses and devices installed and
maintained on the premises of its customers; and

WHEREAS the Company has made a preliminary assessment of the energy consumption
characteristics of the Premises, which Customer has reviewed and accepted, and the Company is
willing to design, manage the installation of, and monitor upon portions of the Premises certain
equipment of the type or class described in Schedule B attached hereto and made a part hereof,
which description, after approval by Customer, is subject to revision (by addition or deletion)
with mutual agreement of the Company and Customer, at a later date on a supplemental schedule
or schedules as hereinafter described (all such equipment hereinafter collectively referred to as
"Equipment"); and

WHEREAS Customer desires to retain the Company to evaluate, design and manage the
installation of the improvements and to provide system commissioning, training, monitoring,
verification of savings, and other services, as more fully set forth herein; and

WHEREAS Customer desires to enter into a contract with the Company to achieve energy and
maintenance cost reductions within said buildings, subject to terms and conditions of the
Agreement; and for other good and valuable consideration, the parties hereto, intending to be
legally bound, hereby incorporate the recitals set forth above as though fully set forth here at and
further, the parties agree as follows:

Section 1 Comprehensive Energy Audit and Finalization of Agreements

Section 1.1 Comprehensive Energy Audit

The Company has prepared a comprehensive energy audit (EA) which has been reviewed
and accepted by Customer. Customer provided its complete cooperation in connection
with the preparation of the EA. The Company has presented to Customer the written EA
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and has prepared a Comprehensive Energy Management Plan (CEMP).  To assist the
Company in preparation of the EA and the CEMP, Customer has furnished (or caused its
energy suppliers to furnish) to Company, upon its request, accurate and complete data
concerning energy usage for the Premises, including the following data for the most
current thirty-six (36) month period: utility records; occupancy information; descriptions
of any changes in the building structure or its heating, cooling, lighting or other systems
or energy requirements; descriptions of all energy consuming or saving equipment used
on the Premises; and description of energy management procedures presently utilized.

The CEMP sets forth the following:

(a) A list of the Equipment that Company believes can reduce energy consumption
and maintenance expense at the Premises and intends to manage the installation
of on the Premises.  The Equipment is described on Schedule B, attached hereto;

(b) The establishment of a baseline for all current energy for a typical twelve month
period.  This baseline will be based on average historical data provided by the
Customer.  The baseline is described in Schedule C, attached hereto;

(c) The formula by which Company will measure the energy consumption and expense
savings at the Premises. The formula is described in Section 9 and the base energy
rate is described in Schedule D, attached hereto;

 (d) A description of the standard of service and comfort (level of heating, lighting,
cooling, etc.) to be maintained at the Premises. The standard is described in Section
7 and the description is forth in Schedule E, attached hereto; and,

(e) If requested by the Customer, a form of equipment lease acceptable to Customer
as a California public entity (the "Lease Agreement") between Customer and a
reputable leasing company for the financing of the acquisition of the Equipment
by Customer.  The Lease Agreement will also cover other Customer's costs incurred
hereunder.  The Lease Agreement shall run for a term of 10 years from the
Commencement Date (as defined in Section 8 hereof) and shall be coterminous
with this Agreement.

(f) The requirement that the Company provide a form of energy savings performance
payment insurance policy, or other form of assurance of the guaranteed avoided
energy use cost performance payment acceptable to Customer.

Section 1.2  Changes to CEMP

(a) If Customer requests changes to any of the Schedules (B though _), or to the
Lease Agreement, the parties shall in good faith negotiate the requested changes
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and shall modify the Schedules and/or the Lease Agreement, accordingly. If
the parties cannot agree within thirty (30) days after Customer's receipt of
the CEMP, this Agreement may be terminated by Customer.  At this point,
Customer will pay for the CEMP and EA.  Customer will be entitled to utilize
the EA and CEMP for its benefit after termination of theAgreement.

(b) Customer has the option to expand the program to include additional energy
efficiency measures (EEMs), provided that these measures are mutually agreed
upon with the Company. At such time, Schedules B- __ will be modified to
show the effect of the new EEMs. The revised Schedules B- __ will be
mutually agreed upon by the Parties.

Section 1.3  Adoption of CEMP

Upon execution of this Agreement, the Customer hereby accepts and adopts the
CEMP, including Schedules B through __ and incorporating any modifications
mutually agreed per Section 1.2 above.

Section 2 Execution of Lease Agreement

Once the parties have mutually agreed on the contents of the Schedules, the CEMP
and the Lease Agreement as described in 1.1 (e) hereof, Customer shall execute the
Lease Agreement with the financing entity (the "Lessor").

The capital amount of the Lease Agreement will be for the Total Capitalized Cost,
which is comprised of the Total Project Cost less utility rebates which are received
by the Customer, plus any additional equipment authorized by change order per this
Section 2.

The Total Project Cost, anticipated utility rebates, and Total Capitalized Cost are all
set forth in Schedule I.

It is understood and agreed by the parties, however, that the amount of Total Project
Cost may vary depending upon actual bids received from installation subcontractors.
Notwithstanding the above, the Total Project Cost will neither exceed the amount
set forth in Schedule I by more than 10 percent, nor will it be increased enough so as
to cause predicted avoided cost surplus for year one, as set forth in Schedule G, to be
a negative number.

The amount set forth in Schedule I for anticipated utility rebates is an estimated
number prepared by the Company. Customer understands and agrees, however, that
the Company is not responsible for the amount of rebates it actually receives, if any,
and that the Total Capitalized Cost may vary accordingly.
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Customer may elect for the Company to provide additional equipment beyond the
Equipment set forth in this Agreement. If so, this will be confirmed in writing by the
Customer with a change order. The capital cost of said additional equipment may be
included under the Lease Agreement, in addition to the Total Capitalized Cost, but will
not be considered as part of the Total Capitalized Cost or as part of the Program Cost, as
defined in Section 9.

Section 3  Equipment Installation and Payment

a. Within 365 days after Schedules B through __ become a part of this Agreement
and the Customer has executed this Agreement and the Lease Agreement as
described in Section 2, the Company shall complete design of and manage the
installation of the Equipment (including, if necessary, connection of the Equipment
to an electronic remote monitoring system). Design work shall be performed
under the responsible supervision of California registered professional engineers.
The Company is responsible for obtaining and paying for all required permits
and inspections. The Customer shall use its best efforts to assist the Company in
obtaining all necessary permits and approvals for installation of the Equipment.

b. The Company shall submit to the Customer for approval, not less than sixty (60)
days before the start of installation, all Equipment to be installed.  Within thirty
(30) days after receiving the submittal, the Customer will inform the Company
in writing whether the Equipment is approved or rejected.  If rejected the Company
shall re-submit alternate Equipment until approved.

c. Installation shall incorporate system commissioning, including a performance
test consistent with Schedule K, and training of Customer personnel consistent
with the description in Schedule J. If Customer is in agreement that the Equipment
is substantially installed and operational, then Customer shall execute a Certificate
of Acceptance in substantially the same form as Schedule F attached to the
Agreement and incorporated herein.

d. The Company shall submit interim monthly billings and reports.  The interim
billing amounts will be as specified by the Customer's financier and will result in
a positive cash flow for the customer.  The interim billings will cover the costs of
engineering, management, equipment and installation, training, and system
commissioning during the design and construction period.  Customer shall pay
same promptly, but always within _______ working days of receipt, provided
that the aggregate amount of such payments does not exceed the sum of
_________________, which is the Total Project Cost, as set forth in Schedule I,
unless this amount is modified under the terms set forth in Section 2, or as
otherwise mutually agreed by the parties.
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e. Upon payment in full for the Equipment, the Company shall thereupon have no
further title to, interest in or lien on the Equipment, and shall execute a bill of
sale or other documents requested by Customer transferring title of the Equipment
to Customer (or to Lessor, if so required under the terms of the Lease Agreement).

Section 4 Equipment Location and Access

Customer shall provide mutually satisfactory rent-free space for the installation and
operation of the Equipment. Customer shall provide access to the Premises for the
Company and contractors or subcontractors to design, install, adjust, inspect and monitor
the Equipment during regular business hours on regular working days except as required
to have no interruption of the Customer's activities.  Access will also be provided at
such other hours as may be requested by the Company and acceptable to Customer.

Portions of the lighting retrofits may be performed during unoccupied or non-peak
periods.  This may include nights and weekends which will not be considered overtime.
Any overtime or additional expenses to be charged to the Customer by the Company
must be pre-approved in advance and in writing prior to proceeding with the additional
costs.

The Company's access to correct any emergency condition shall not be restricted by
Customer. Customer, at its expense, will provide a dedicated phone line at each designated
location of the premises for remote monitoring of certain heating and air conditioning
and lighting systems.

Section 5  Equipment Service

Section 5.1:  Actions by the Company

Customer shall operate, service and maintain the Equipment, except that service and
maintenance during the one year warranty period, or any other longer warranty periods
so provided from individual manufacturers or subcontractors, will be the responsibility
of the Company.

The Company shall prepare, to the satisfaction of the Customer, Operating and
Maintenance manuals for all of the Equipment.  These manuals shall specify parameters
within which Customer personnel can operate, maintain, adjust and alter the equipment
for optimum operation consistent with energy conservation objectives and human comfort
needs.

Individually bound manuals shall be prepared for each specific site.  Operating manuals
shall include B-size "as-built" mechanical and control drawings for the installed
Equipment.  The Company shall furnish to the Customer five (5) copies of all such
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manuals on or before the commencement of the training of the Customer's personnel
which the Company will provide as described in Schedule J.

Preventative maintenance check lists regarding Customer's operation and maintenance
procedures are set forth in Schedule H and have been agreed to by both parties.  The
Company will perform periodic on-site evaluations of the Equipment, and the service and
operation thereof by Customer, no less than annually.

Section 5.2:  Malfunctions and Emergencies

Customer shall notify the Company within twenty-four (24) hours if it knows of (i) any
malfunction in the operation of the Equipment or (ii) any interruption or alteration of the
energy supply to the Premises. Customer shall notify the Company forthwith upon
determination of the existence of any emergency or dangerous condition affecting the
Equipment. The Company will not be responsible, under the Avoided Energy Use Guaranty,
for any loss of Avoided Energy Use Cost due to malfunction in the operation of the
Equipment or alteration of energy supply unless such malfunction is due to an action or
omission of the Company.

Section 6  Upgrading or Altering Equipment

Section 6.1:  Actions by the Company

The Company shall at all times have the right to replace, delete or substantially alter any
item of Equipment, add additional Equipment, revise any procedures described by Schedule
B, or take other energy saving actions, so as to maintain or improve Equipment performance,
subject to Customer's prior written approval. All replacements, deletions, substantial
alterations, or additions of Equipment or revisions to the prescribed procedures shall be
described in an additional schedule to be attached hereto and identified as Schedule B-2
or B-3, and so forth. Customer shall make the final determination regarding the scheduling
of said modifications based on its own operational considerations. Replacements, substantial
alterations, or additions of Equipment shall belong to and become property of Customer,
and shall be part of the Equipment for purposes of this Agreement.

Section 6.2:  Actions by Customer

Customer agrees to maintain the Premises in good repair and to protect and preserve the
building envelope and the operating condition of all mechanical systems, equipment and
other energy consuming systems located on the premises. At the time of the EA, the
Company has informed Customer of needed repairs to structures and of problematic
equipment, if any, which may effect energy efficiency. If the Company discovers that
Customer has not made such repairs, it may adjust the energy consumption prior to
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installation of the energy efficiency measures listed in Schedule B, per the calculations
set forth in Section 9 of this Agreement. However, said adjustment shall not be applied to
savings calculations for those months prior to the discovery, other than the six months
immediately prior. Customer may not move, remove, alter, or change in any way the
Equipment or any part thereof without first consulting the Company, except in an
emergency.

Section 7:  Standards of Service

a. The Company will design and manage the installation of Equipment so as to
provide the standards of service and comfort (i.e., heating, cooling, hot water,
lighting and so forth) described in Schedule E.

b. The Company agrees that if it contracts with any other contractors or subcontractors
to undertake any activities hereunder or otherwise in connection with the
Equipment, it shall be solely responsible for the employment and work performed
by such contractors/subcontractors and the Customer shall have no responsibility
what so ever.  In employing any such contractors/subcontractors hereunder, the
Company agrees to comply with all laws, rules and regulations and other
requirements concerning such employment of contractors/subcontractors and
agrees that the Customer shall have no responsibility whatsoever.  Accordingly,
any repairs, maintenance, damages or other acts caused by any such contractors/
subcontractor shall be the sole responsibility of the Company.

Section 8:  Commencement Date and Term

The "Commencement Date" shall be the first day of the month after the month in which
Customer executes a Certificate of Acceptance, per Section 3 and Schedule F, deeming
that the Equipment is substantially installed and operational. The term of the Agreement
shall begin on the date set forth on page E-4 hereof and shall run continuously from such
date until the 10th anniversary of the Commencement date. However, the term of this
Energy Management Agreement shall be coterminous with that of the Lease Agreement.
If Customer exercises its option to terminate the Lease Agreement described under Section
1.1 (e) it may also, at its option, terminate this Energy Management Agreement at any
time after the third anniversary of the Commencement Date. This Agreement is subject
to cancellation only on anniversary dates (of the Commencement Date) upon thirty (30)
days prior written notice to the other party, unless otherwise provided herein.
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Section 9:  Avoided Energy Use Cost and Compensation to the Company

Section 9.1:  Avoided Energy Use Guaranty

The Company guarantees that Customer will realize aggregate energy use reduction as
indicated in Schedule D.  The dollar value of the energy use reduction utilized in the
calculations shall not be less than the Base Energy Rates used in the EA, CEMP and
Schedule D.  The basis for the dollar amount arrived at by such calculation shall be the
Avoided Energy Costs at the time of the EA for each of the consecutive twelve-month
periods following the Commencement date.  Each twelve-month period after the
Commencement date will hereafter be referred to as a "Guaranty Year".  The dollar
value of the energy use reduction will be equal to at least the amount of the "Program
Costs" incurred by the Customer and will meet the Customer's debt service provided
the utility rates do not go below the price indicated in Schedule D.

Customer's Program Costs shall include all payments made by Customer to Lessor
during the subject Guaranty year pursuant to the Lease Agreement.  The Program Costs
excludes:  a) payment for additional equipment authorized by the Customer under
change-order and not included as part of the Total Capitalized Cost or Program Cost
per Section 2 and b) payments by Customer to the Company for modifications to Baseline
Consumption per Section 10 of this Agreement.

In the event the avoided energy use realized by Customer is less than the amount indicated
in Schedule D in any Guaranty Year, as indicated in Section 9.2, the Company shall,
within thirty (30) days after conclusion of said Guaranty Year, calculate the dollar
value of the unmet energy savings based on the electricity rate at the time of the EA and
remit the amount of such deficiency to Customer. A late penalty of 12% per annum or
part thereof or the highest rate permitted by law, whichever is lower, will be charged on
any balance not received by Customer within thirty (30) days after a statement, which
shall also be timely.

Section 9.2 Computation of Avoided Energy Use

After the installation and acceptance of the Equipment, the actual Avoided Energy Use
shall be computed as specified in this section and further detailed in Schedule D. Three
different types of Avoided Energy Use may be achieved under this Agreement: (a)
Avoided Energy Use, (b) Fuel Switch Savings and (c) Energy Rate Savings.  Total
Avoided Energy Use Cost will be determined by adding together the Avoided Energy
Costs, Fuel Switch Savings, and Energy Rate Savings for each Billing Period. The
Customer shall provide to the Company copies of all energy related bills within ____
days after the Customer's receipt of such bills. The Company shall then determine
Avoided Energy Use Costs for each Billing Period and for each Guaranty Year.
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a) Avoided Energy Consumption are those savings achieved through reduction in
energy or demand use. The Company will calculate Avoided Energy Costs
achieved at the Premises utilizing the methodology set forth under this Agreement
in Schedule D.  The dollar value of the Avoided Energy Costs will be determined
using  the following formula:

Avoided Energy Costs =
              (E
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 x C

elec
) + (E

nat gas
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nat gas
) + (E
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steam
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where,
E

elec
= amount of electricity saved in kilowatt hours in current billing period

C
elec

= unit cost of electricity for the same billing period in $/kWh

E
nat gas

= amount of natural gas saved in therms in current billing period
C

nat gas
= unit cost of natural gas for the same billing period in $/therm

E
steam

= amount of steam saved in pounds or Btus in current billing period
C

steam
= unit cost of steam for the same billing period in $/pound or $/Btu

E
oil

= amount of oil saved in gallons in current billing period
C

oil
= cost of oil for the same billing period $/gallon

E
other

= amount of other energy saved in Btus in current billing period
C

other
= unit cost of other energy for the same billing period $/Btus

In no case shall the unit energy costs utilized in the calculations be less than the
Base Energy Rates used in the EA and CEMP, provided in Schedule D.  The
dollar amount arrived at by such calculation shall be the Avoided Energy Costs
for such billing period.

b) Fuel Switch Savings are those savings achieved by switching to a more economical
source of energy.  The Company will calculate Fuel Switch Savings using the
following formula:

Fuel Switch Savings = [F
current

 x C
current

] - [F
alt

 x C
alt

]

where,
F

current
= Fuel use in kWh, gallons, therms or other appropriate units in

current billing period
C

current
= Current fuel cost in $/kWh, $/gallon, $/therm or other units

F
alt

= Alternate fuel use in kWh, gallons, therms or other units in current
billing period

C
alt

= Current unit cost of the alternate fuel in $/kWh, $/gallon, $/therm
or other unit
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In no case shall the unit cost utilized in determining the dollar value of the
alternate energy used be more than the Base Energy Rate as used in the EA and
CEMP, provided in Schedule D.

 c) Energy Rate Savings are those savings achieved through a reduction in fuel
and/or electricity rates by one of the following means:  (i) improved rate from
local electric utility company, natural gas company, or fuel company,  (ii) Direct
purchase of natural gas or electricity, or (iii) Bulk purchase of fuel.  The Company
will calculate the Energy Rate Savings obtained for each Billing Period as follows:

                    Energy Rate Savings = [C
base rate

 -  C
cur  rate

] x  [E
consumed

 ]

where,
C

base rate
= Base Energy Rate from the EA, CEMP and Schedule D in $/

kWh, $/gallon, $/therm, $/kW or other units
C

cur rate
= Current unit energy costs in $/kWh, $/gallon, $/therm, $/kW or

other appropriate units
E

consumed
= Energy consumed in kWh, gallons, therms or other units in current

billing period

There will be no Energy Rate Savings calculation or penalty if the current energy
rate exceeds the Base Energy Rate.  There will be no Energy Rate Savings
calculation unless an energy rate reduction has been initiated by the Company
through one of the means listed in Section 9.2 (C)

Section 9.3 Avoided Energy Use Costs and Disputes

In the event the Company and Customer disagree as to the Avoided Energy Use Costs
or Baseline Consumption modification, per Section 10, in any billing period or Guaranty
Year during the Term of this Agreement, resolution of such disagreement will be
negotiated in good faith by the parties.

If such disagreement is not resolved within sixty (60) days after the end of the time
period in respect to which the disagreement arises, the Company and the Customer may
submit the dispute to arbitration in accordance with provision of Section 20.

Section 9.4 Avoided Energy Use Cost Sharing

During the term of the Agreement, the Company shall receive a portion of the Avoided
Energy Costs Savings experienced each year, by the Customer, with respect to the
Premises.  The Avoided Cost Surplus will be determined as follows:
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        Avoided Cost Surplus = E
savings

 -  C
prog costs

where,
E

savings
= Annual Avoided Energy Cost Savings in Guaranty Year

C
prog costs

= Annual Program Costs in Guaranty Year

The Avoided Cost Surplus will be allocated as follows:

(a) 100 percent of Avoided Cost Surplus up to $________ to the Company as the
annual fee for providing monitoring as set forth in Schedule G.  The maximum
amount indicated will be escalated annually at the U.S. cost-of-living increase
as published annually by  the U.S. Department of Labor.

(b) 10 percent of Additional Avoided Cost Surplus to the Company, not to exceed
____ percent of total cumulative Avoided Energy Use Cost.

 (c) 90 percent of the Additional Avoided Cost Surplus shall be escrowed to a reserve
account by the Company for the Customer for the length of the Program. This
account can be reinvested into additional EEMs or Preventative Maintenance
items at the discretion of the Customer. Any balance at conclusion of the Program
will be the property of the Customer.

Avoided Energy Use Costs in any Guaranty Year which exceed the amount of the
Program Costs in such Guaranty Year will be put into an escrow account established by
the Customer.  Funds in this escrow account will be applied first to reimburse the
Company for any payments made to Customer to meet the Company's guarantee for
previous years in which Avoided Energy Use Costs were less than Program Costs for
such Guaranty Year.

Avoided Energy Use Costs achieved during the installation period and prior to the
Commencement Date, shall be added to and included in the Avoided Energy Use Costs
for the first Guaranty Year.

Section 9.5 Billing

The Company will prepare and send to Customer a quarterly invoice setting forth the
following in both units of energy and dollars for the premises:  a) amount of Avoided
Energy Costs, b) Fuel Switch Savings, c) Energy Rate Savings d) Total Avoided Energy
Use Costs and e) Share of Avoided Cost Surplus due the Company, per section 9.4.
Copies of the calculations performed by the Company pursuant to Section 9.2 hereof
shall also be included.
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The Customer shall, within thirty (30) days from the date of receipt of said billing,
notify the Company of any irregularity in the billing.

Should Customer fail to provide notice of disagreement within thirty (30) days, Customer
will not forfeit the right to challenge the Baseline modification or savings calculation
for that quarter should irregularities come to Customer's attention at a later date.

Section 9.6 Independent Audit

After the first anniversary of the Commencement Date, and after each subsequent
anniversary, the Customer may select independent certified public accountants or energy
auditors to complete and submit to the parties an audit of the savings calculations and
billings for the prior year (or years) selected by Customer. Exercise of the right to
request an audit shall in no way affect Customer's obligation to make current payments
as described in Section 9.4 and 9.5. Any payments between the parties necessary to
resolve any irregularities identified in the audit will be made within sixty (60) days
after submission of the audit to the parties. The Customer shall pay the cost of the audit.
Any dispute arising from the audit shall be resolved by recourse to the arbitration
provisions set forth in Section 20.

Section 9.7 Reconciliation of Accounts

Within thirty (30) days of the conclusion of each Guaranty Year, the Company shall
submit to Customer a complete statement of account reflecting not only the Avoided
Energy Use Costs, and share of Avoided Energy Use Costs paid by Customer, but also
the deficiencies, if any, and payouts made to Customer, the purpose of which would be
to reconcile accounts. If there is any difference between the amounts paid and the amounts
owed during said Guaranty Year, the parties agree to pay said amount within thirty (30)
days of receipt of the annual report.

Section 9.8 Late Payments

Customer shall pay the Company within thirty (30) days of receipt of the Company's
invoices.  Otherwise, a late penalty of twelve percent (12%) per annum or part thereof
or the highest rate permitted by law, whichever is lower, will be charged on any balance
not received by the Company within said thirty (30) day period.

Section 10 Modification of Baseline

Section 10.1  Material Change

Customer shall deliver to the Company a written notice of any actual or intended Material
Change in use or condition of the Premises occurring after execution of this Agreement.

15



Appendix E - ESCO                                                                                                         Page E -

A "Material Change" shall include a change that reasonably could be expected to increase
or decrease the amount of energy used at the Premises and can include a change in (a)
the manner of use of the Premises by Customer, (b) the operating hours of any equipment,
facilities or energy systems contained in the Premises, (c) the structure of the Premises,
(d) occupancy rate, (e) types or amount of equipment used on the Premises, or (f) other
conditions affecting energy use on the Premises other than those caused by the
Equipment

Section 10.2 Baseline Modification Procedures

Within sixty (60) days after delivery of a notice describing a Material Change, the
Company may calculate and send customer a written notice of a proposed modification
of the Baseline Consumption to reflect the Material Change.  The Company may prepare
a proposed modification of the Baseline at the conclusion of the engineering design
phase of the project, prior to construction, to reflect the Material Changes which will
have transpired since completion of the CEMP.  Such modification for any of the
above reasons shall  become effective unless disapproved by Customer within sixty
(60) days by delivery of a reply notice.

If an adjustment results in a reduction to the Baseline, or if the Material Change results
in reduced hours of operation, the portion of the Program Costs covered under the
Avoided Energy Use Cost Guaranty, per Section 9.1 herein, and to be subtracted from
Avoided Energy Use Cost when determining payment to the Company, per Section
9.4, will be reduced by the same percentage.

If an adjustment results in an increase to the Baseline, or if the Material Change results
in increased hours of operation, there will be no corresponding change to the portion of
Program Costs covered under the Company's guaranty or subtracted from Avoided
Energy Use Costs when determining  payment to the Company.

Section 10.3 Baseline Adjustment Costs

The cost of developing a new Baseline will be reimbursed to the Company by the
Customer. This cost will be considered a Program Cost and will be included under the
Avoided Energy Use Cost Guaranty per Section 9.1.

Section 11 Insurance

Section 11.1 Worker's Compensation Insurance

The Company shall procure and maintain during the life of this Agreement Worker's
Compensation Insurance in accordance with the Worker's Compensation Act which
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adequately protects all labor employed or subcontracted by the Company during the life
of this Agreement.

Section 11.2  Comprehensive General Liability Insurance

The Company shall procure and shall maintain in effect during the life of this  Agreement
Comprehensive General Liability Insurance in an amount not less than $____________
each occurrence and $___________ aggregate for Bodily Injury Liability and
$___________________ for Property Damage Liability.

Section 11.3 Umbrella Liability Insurance

The Company may provide the limits of liability by a combination of the above described
policy, per Section 11.2 and an Umbrella Excess Liability Policy.

Section 11.4 Guaranteed Avoided Energy Use Cost Performance Payment Policy

For the specified term of the contract, the Company shall provide an assurance for the
Guaranteed Avoided Energy Use Cost Performance Payment to Customer for any avoided
energy use cost guaranty payments which are the obligation of the Company per Section
9.1, but are not made. Said payments under this policy will be subjected to a 25 percent
deductible and will be reconciled on an annual basis.

Section 11.5 Insurance Policies

Insurance policies described in this Section 11 must be in an amount and form, and be
obtained from an insurer or insurers, reasonably acceptable to Customer, and shall state
that such policies shall not be changed or cancelled without two (2) weeks prior written
notification to Customer. Upon written request at any time during the term of this
Agreement, Customer shall be named as an additional insured under any or all insurance
policies described herein, and shall be provided with insurance company certificates
certifying that such policies are in full force and effect.

Section 12 Casualty or Condemnation of Premises

Any fire, flood, other casualty or condemnation affecting any portion of the Premises
may be a Material Change. If so, the notice required by Section 10 shall be given so that
a Baseline modification can be made. If any fire, flood, other casualty, or condemnation
renders a majority of the Premises incapable of being occupied and the affected portion
is not reconstructed or restored within one hundred twenty (120) days from the date of
such casualty or condemnation,  the Company may terminate this Agreement by delivery
of a written notice to Customer, whereupon both parties shall have no further additional

17



Appendix E - ESCO                                                                                                         Page E -

liability to each other. Any such termination shall not be considered an Event of Default
on the part of either party.

Section 13 Damage to or Destruction of Equipment

If any significant item of equipment is irreparably damaged by the negligence or willful
misconduct of an employee, destroyed, or stolen, and if Customer fails to repair or replace
said item within a reasonable period of time, the Company may terminate this Agreement
by delivery of a written notice to Customer whereupon both parties shall have no further
liability to each other. Any such termination shall not be considered an Event of Default
on the part of either party.

Section 14 Hazardous Materials

Certain of the structures on which the work described herein will be performed may
contain hazardous waste and hazardous materials, including, but not limited to, asbestos,
or other materials (collectively, the "hazardous materials").  It shall be the responsibility
of the Company to determine whether or not such hazardous materials need to be removed
or otherwise remediated prior to, or during, the implementation of any EEM listed in
Schedule B.  All costs associated with such removal and/or remediation shall be paid for
by the Company.  The Company will review the economics of the EEMs requiring
remediation and will, prior to the start of any work on such EEM, advise the Customer to
delete any EEM where remediation costs are determined to be too great when compared
to potential savings.  Further the Company shall be solely responsible for providing any
and all notice, safety, containment, clean-up or other requirements, legal or otherwise,
arising out of or in connection with the removal and/or remediation of hazardous materials.

The Customer and the Company do hereby acknowledge and agree that, in the course of
installing the Equipment in accordance herewith, the Company shall remove from the
ceiling of the Premises certain fluorescent lighting ballasts which may contain
Polychlorinated Biphenyls (PCBs) and fluorescent lamps.  The Company shall be solely
responsible for undertaking any and all notice, safety, containment, clean-up or other
requirements, legal or otherwise, arising in connection with the lighting ballasts and any
PCBs and fluorescent lamps.  The Company shall have all rights, duties, obligations and
liabilities with respect to the receptacles into which such lighting ballasts and PCBs, if
any, and fluorescent lamps are deposited and the ultimate removal from the Premises and
disposition of such lighting ballasts and any PCBs and fluorescent lamps.  The Customer
shall have no obligation, duty or responsibility in connection therewith.

In no event shall the Company be deemed to be a generator of hazardous materials or
PCBs with regard to this Agreement.  The Customer shall provide the Company with the
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necessary EPA and State Generator Numbers for Manifesting purposes and the Company
shall comply with Customer regulations pertaining to such manifesting.

Section 15 Conditions Beyond Control of Parties

If either party shall be unable to carry out any of its obligations under this  Agreement
due to events beyond its control, such as acts of God, governmental or judicial authority,
insurrections, riots, labor disputes, labor or material shortages, fires, explosions, or floods,
this Agreement shall (i) remain in effect but the affected party's  obligations shall be
suspended until the uncontrollable event terminates; or (ii) be terminated upon ten (10)
days notice to the other party, in which event neither party shall have any further liability
to the other.

Section 16 Events of Default

Section 16.1 Events of Default by Customer

Each of the following events or conditions shall constitute an "Event of Default" by the
Customer:

(a) Any failure by Customer to pay the Company its compensation required by Section
9 for a period of more than sixty (60) days after the date of the invoice;

(b) Any misrepresentation or warranty furnished by Customer in this Agreement
which was false or misleading in any material respect when made; or

(c) Any other material failure by Customer to perform or comply with the terms and
conditions of this Agreement, including breach of any covenant contained herein,
provided that such failure continues for thirty (30) days after written notice to
Customer demanding that such failure to perform be cured or, if cure cannot be
affected in such thirty (30) days, without commencement of a cure and subsequent
completion thereof as quickly as is reasonably possible.

Section 16.2 Events of Default by the Company

Each of the following events or conditions shall constitute an "Event of Default" by the
Company:

(a) The standards of service and comfort set forth in Section 7 and Schedule E are
not provided due to failure of the Company to properly provide its services herein
and said failure continues for thirty (30) days after Notice to the Company without
good faith effort by the Company to make the necessary repairs or adjustments;

19



Appendix E - ESCO                                                                                                         Page E -

(b) Any representation or warranty furnished by the Company in this Agreement is
false or misleading in material respect when made;

(c) Any other material failure of the Company to perform or comply with the terms
and conditions of this Agreement, including breach of any covenant contained
herein, provided that such failure continues for thirty (30) days after Notice to
the Company demanding that such failure to perform be cured or, if cure cannot
be affected in such thirty (30) days, without commencement of a cure and
subsequent completion thereof as quickly as is reasonably possible.

(d) The warranty on the Equipment provided under this Agreement or other
equipment owned by Customer is terminated because of a direct action by the
Company and such warranty is not reinstated within thirty (30) days after notice
to the Company to correct the situation.

Section 17 Remedies Upon Default by Customer

In the event Customer fails to pay the Company its compensation when due or any
other Event of Default by Customer occurs, the Company may, without an election of
remedies:

(a) Exercise all remedies available at law or at equity or other appropriate
proceedings including bringing an action or actions from time to time for recovery
of amounts due and unpaid by Customer, and/or for damages which shall include
all costs and expenses reasonably incurred in exercise of this remedy (including
reasonable attorneys' fees), and/or for specific performance.

(b) Without recourse to legal process, terminate this Agreement by delivery of
written notice declaring termination.

Section 18 Remedies Upon Default by the Company

In the Event of Default by the Company, Customer may, without an election of remedies:

(a) Exercise all remedies available at law or equity or other appropriate proceedings
including bringing an action or actions from time to time for recovery of amounts
due and unpaid by the Company, and/or for damages which shall include all
costs and expenses reasonably incurred in exercise of its remedy (including
reasonable attorneys' fees), and/or for specific performance.

(b) Without recourse to legal process, terminate this Agreement by delivery of a
written notice declaring termination.
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Section 19  Indemnification

The Company and Customer agree to indemnify, defend and hold each other harmless
from any and all claims, actions, costs, expenses, damages and liabilities, including
reasonable attorneys' fees resulting from bodily injury or damage to property of others,
arising out of, connected with or resulting from the negligence or misconduct of their
respective employees or other agents in connection with their activities within the scope
of this Agreement. However, neither party shall indemnify the other against claims,
damages, expenses or liabilities resulting from the negligence or misconduct of the
other party.  If the parties are both at fault, then the obligation to indemnify shall be
proportional to fault. The duty to indemnify will continue in full force and effect
notwithstanding the expiration or early termination of this Agreement with respect to
any claims based on facts or conditions which occurred prior to termination.

Section 20 Arbitration

Any dispute, controversy or claim arising out of or in connection with or relating to this
Agreement or any breach or alleged breach hereof, shall, upon the request of any party
involved (and without regard to whether or not any provision of this Agreement expressly
provides for arbitration), be submitted to and settled by arbitration at the locality where
the Premises are situated in conformance with rules of the American Arbitration
Association then in effect (or at any other place or under any other forum of arbitration
mutually acceptable to the parties). Any award rendered shall be final and conclusive
upon the parties and a judgment thereon may be entered in the highest court of a forum,
state or federal, having jurisdiction. The expenses of the arbitration shall be borne equally
by the parties to the arbitration, provided that each party shall pay for and bear the cost
of its own experts, evidence and counsel.

Section 21 Representation and Warranties

Each party warrants and represents to the other that:

(a) It has all requisite power, authority, licenses, permits, and franchises, corporate
or otherwise, to execute and deliver this Agreement and perform its obligations
hereunder.

(b) Its execution, delivery, and performance of this Agreement have been duly
authorized by, or is in accordance with, its organic instruments, this Agreement
has been duly executed and delivered for it by the signatories so authorized, and
it constitutes its legal, valid and binding obligation.

(c) Its execution, delivery, and performance of this Agreement will not result in a
breach or violation of, or constitute a default under any agreement, lease or
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instrument to which it is a party or by which it or its properties may be bound or
affected.

(d) It has not received any notice, nor to the best of its knowledge is there pending or
threatened any notice, of any violation of any applicable laws, ordinances,
regulations, rules, decrees, awards, permits or orders which would materially
adversely affect its ability to perform hereunder.

Section 22 Additional Representations and Warranties of Customer

Customer hereby warrants and represents to the Company that:

(a) Customer has provided the Company with all records heretofore requested by
the Company and the information set forth therein is, and all information in
other records to be subsequently provided pursuant to this Agreement will be,
true and accurate in all material respects except as may be disclosed by Customer
in writing.

(b) Customer has not entered into any contracts or agreements with other persons  or
entities regarding the provision of energy management services or with regard to
servicing any of the energy related equipment located on the Premises.

(c) Customer presently intends to continue to use the Premises in a manner similar
to its present use, except as may have been disclosed by Customer in writing.

Customer will provide the Company with copies of any successor or additional contracts
for management or servicing of preexisting equipment which may be executed from
time to time hereafter within ten (10) days after execution thereof.

Section 23 Applicable Law

This Agreement and the construction and enforceability thereof shall be interpreted under
the laws of the State of California.

Section 24 Compliance with Law and Standard Practices

The Company shall perform its obligations hereunder in compliance with any and all
applicable federal, state and local laws, rules and regulations, including applicable
licensing requirements, in accordance with sound engineering and safety practices, in a
workmanlike manner and in compliance with any and all reasonable rules of the Customer
relative to the Premises. The Company shall be responsible for obtaining all governmental
permits, consents, and authorizations as may be required to perform its obligations
hereunder.
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The Company shall indemnify and save the Customer harmless from any and all liability,
fines, penalties, and consequences from any noncompliance or violations of such laws,
ordinances, codes and regulations as related to the services provided under this
Agreement.

Section 25 Notices and Changes of Address

All notices to be given by either party to the other shall be in writing and must be either
delivered or mailed by registered or certified mail, return receipt requested, addressed
as follows:

If to the Company: ___________________________________________________

___________________________________________________

If to the Customer: ___________________________________________________

___________________________________________________

or such other addresses as either party may hereinafter designate by notice to the other.
Notices are deemed delivered or given and become effective upon mailing if mailed as
aforesaid and upon actual receipt if otherwise delivered.

Section 26 No Waiver

The failure of the Company or Customer to insist upon the strict performance of the
terms and conditions hereof shall not constitute or be construed as a waiver or
relinquishment of either party's right to thereafter enforce the same in accordance with
this Agreement in the event of a continuing or subsequent default on the part of the
Company or Customer.

Section 27 Severability

In the event that any clause or provision of this Agreement or any part thereof shall be
declared invalid, void or unenforceable by any court having jurisdiction, such invalidity
shall not affect the validity or enforceability of the remaining portions of this Agreement
unless the result would be manifestly inequitable or unconscionable.
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Section 28 Assignment

The Company shall not assign, transfer, convey, or otherwise dispose of this Agreement,
or any part hereof, or its right, title or interest in the same or any part thereof, without the
prior written consent of Customer.  The Company shall not assign by power-of-attorney,
or otherwise, any of the monies due or to become due and payable under this Agreement,
without the prior written consent of Customer.

Section 29 Complete Agreement

This agreement, when executed, together with all Schedules attached hereto as provided
for by this Agreement, shall constitute the entire Agreement between both parties and this
Agreement may not be amended, modified or terminated except by a writing signed by
the parties hereto.

Section 30 Further Documents

The parties shall execute and deliver all documents and perform all further acts that may
be reasonably necessary to effectuate the provisions of this Agreement.

Section 31 Customer Compliance with Checklist

The parties acknowledge and agree that the Company has entered into this Agreement in
reliance upon the prospect of earning compensation based on projected savings in energy
used at Premises, as set forth in Schedule G, attached hereto and made part hereof. The
parties further acknowledge and agree that the said projected savings would not likely be
obtained unless certain procedures and methods of operation designed for energy
conservation shall be implemented and followed by Customer on a regular basis. Customer
agrees that it shall adhere to, follow and implement the procedures and methods of operation
and maintenance set forth on Schedule H, attached hereto and made part hereof.

Customer agrees that the Company shall have the right, with reasonable notice, to inspect
Premises to determine if Customer is complying and shall  have complied  with its
obligation as set forth above in Section 31. For the purpose of determining Customer's
said compliance, the checklist as set forth in Schedule H as completed and approved by
both parties during said inspections shall be used to measure and record Customer's said
compliance. Customer shall make Premises available to the Company for, and during
each said inspection, and shall have the right to witness each said inspection and the recording
of the checklist. In the event that any inspection discloses that Customer has failed on the date
of the inspection to be in compliance with any item on the checklist, payment to the
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Company for the monthly compensation period preceding the date of said inspection or
determination shall be based on the greater of:

(i) the projected avoided energy use cost (predicted undiscounted avoided energy
use cost) for the compensation period as set forth in Schedule G; or

(ii) the normally calculated payment to the Company per Section 9.

IN WITNESS WHEREOF, and intending to be legally bound, the parties hereto subscribe their
names to this instrument on the date first above written.

   WITNESS:




